
EPA Region 5 Records Ctr 

RAFIB RESPONSE DAILY WORK ORDER l i | | | | | i 
for Thursday, 10/29/98 221490 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Rlinois 

REPORT NO.: 88 CONTRACT NO.: DACW45-94-0005 
DATE: October 28, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services. 

Analytical Services 

Backfill Supplier 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue to procure TSD facilities and trucking companies in addition to back up sources. 

Hire a temp, to start work on Friday the 30th. 

Contact the Railroad and have them inspect the excavation on their property. 

Make the necessary plans to complete the excavation outside the creek. Barricades, 580 Case 
backhoe, mini-excavator, compactor. 

Meet with the BFI representative and A-1 transporter to discuss fiiture T&D activities and 
requirements. 

Continue with excavation of the Non-Haz soil from the creek and relocate the soils with the 
other Non-Haz creek soils. 

Continue to have backfill delivered, placed and graded. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed. 

Complete stabilizing pile batch #7. 

Collect and stockpile and have the scrap metal removed from the site. (Recycling) 

Have JEI take the pallets offsite. 

Insure the wood chip road is ready for T&D, scheduled for Friday. 

Make sure the site chemist is activily involved with the excavating activities and coordination. 

Keep the stabilizer securely covered. 

Amend the SHSP as needed to address the project's needs. 

Complete the sampling of the Creek. 

Don't screen PCB samples unless specifically directed to. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Obtain sorbent boom, remove the old sorbent boom, and install the new sorbent boom in the 
creek. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

IH 

JG 

KH/JJ/JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

TW 

CB 

PC 

TT 

JHester/VM/JC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

TRUCK DRIVERS GH/GD SECURITY GUARD BP 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

^ 
J 

2 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Truck 

Dump Truck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the stabilizing, excavating, and backfilling activities. 

F-Follow up. inspections of the EMCO discharge, and of the job site. 



5. ADDITIONAL COMMENTS/REMARKS 

None at this time. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON/:̂ ITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Friday, 10/30/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 89 CONTRACT NO.: DACW45-94-0005 
DATE: October 29, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services. 

Analytical Services 

Backfill SuppHer 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue to procure TSD facilities and trucking companies in addition to back up sources. 

Bring in the temporary office assistant and orientate them to their responsibilities. 

Meet with Com Ed and have them take a look at their conduit line. 

Complete the necessary preparations to excavation outside the fence line on Saturday. 
Barricades, 580 Case backhoe, compactor. 

Re-excavate the creek slopes that failed the verification sampling on the north side of the 
bridge. 

Complete the excavation of the Non-Haz soil fi-om the creek slopes and relocate the soils with 
the other Non-Haz creek soils. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Sampling the excavated areas needs to happen as soon as possible, especially the creek 
samples. 

Continue to load the concrete out for recycling. 

Continue to have backfill delivered and placed. 

Complete the excavation outside the fence line where the equipment can't reach and backfill 
post verification sampling. 

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed. 

Collect and stockpile and have the scrap metal removed fi^om the site. (Recycling) 

Obtain additional wood chips for the haul road and place as needed. 

Make sure the site chemist is activily involved with the excavating activities and coordination. 

Amend the SHSP as needed to address the project's needs. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Daily responsibilities: dump all trash, dump the decon water, put ail signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

JH 

JG 

JJ/JJennings 

GH/KH 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

CB 

PC 

TT 

JHester/VM/GD 

BP 



3. EQUIPMENT AND EXPENDABLE MATEIUALS AUTHORIZED 
ITEM (OHM) OUANITY DURATION ITEM(RENT'L) QUANTTY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

3 

2 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, and backfilling activities. 

F-FoUow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

The pallets vnW be removed on Saturday the 31st of October by JEI Inc. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 



THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-^fTE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEBPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHTNG AND APPROVED BY THE 
PROJECT MANAGER. 

GbNTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

\ 
- T * -

r©'. 



RAPE) RESPONSE DAILY WORK ORDER 
for Saturday, 10/31/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT STTE 
North Chicago, Illinois 

REPORT NO.: 90 CONTRACT NO.: DACW45-94-0005 
DATE: October 30, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Service 

Pro-viding Security Services 

Analytical Services. 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Sampling the excavated areas needs to happen as soon as possible, especially the creek 
samples. 

Set up the road closed signs shutting down Commonwealth Ave. 

Complete the excavation outside the fence line where the equipment can't reach and backfill 
post verification sampling. 

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed. 

Obtain additional wood chips or if necessary rip rap stone for the haul road and place as 
needed. 

Insure the haul road will be ready for T & D activities on Monday. 

Make sure the site chemist is activily involved with the excavating activities and coordination. 

Check to make sure the Lab is sending us the analytical results in the time frame specified and if 
not contact theni to make sure they perform as required by their contract. 

1 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Make sure all of the equipment has been filled up with fuel by the end of the day. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Make sure all of the pallets that we don't need are set aside for JEI Inc. to remove them. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRT/ERS 

JH 

JG 

GD/JJ 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

JHester/VM 

BP 

3. EQUIPMFl 
ITEM (OHMC 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

VT AND EXPENDABLE MATERIALS AUTHORIZED 
QUANITY DURATION ITEM (RENT'L) QUANITY 

1 

3 

2 

1 

2 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

1 

1 

1 

4 

4 

1 

DURATION 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

1 



3. EQUIPME] 
ITEM(OHM: 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

VT AND EXPENDABLE MATERIALS AUTHORIZED 
QUANITY DURATION ITEM (RENT'L) QUANITY 

17 

11 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

Barricades 

Compactor 

580 Backhoe 

2 

1 

1 

2 

1 

2 

11 

1 

4 

1 

I 

1 

Assortment 

1 

1 

DURATION 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

Iday 

Iday 

Iday 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-FoUow up inspection on the excavating, and backfilling activities. 

F-FoUow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

The pallets will be removed on Saturday the 31st of October by JEI Inc. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESEIVTATTVE DV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

S REPRESENTATIVE 

1 



7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

^^?:^?/. 
1/IAKA-

RACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

1 



RAPID RESPONSE DAILY WORK ORDER 
for Sunday, 11/01/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 91 
DATE: October 31, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDERNO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Service 

Providing Security Services 

Analytical Services. 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Provide 24 hour site security. 

Great Lakes Lab sample analysis. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGE^ERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD BP/BS 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANTTY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

3 

2 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

The area inbetween Commonwealth Ave. and our west side gate was not excavated so this area 
would not pose a problem for the loading activities on Monday. With all of the rain recently, 
the on site backfill being placed would not be compactable, which would not have allowed for 
heavy tmck traffic. This, area vyill be removed at a later date. 



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

dN-SHE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

1 



RAPro RESPONSE DAILY WORK ORDER 
for Monday, 11/02/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 92 CONTRACT NO.: DACW45-94-0005 
DATE: November 1, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Service 

Providing Security Services 

Analytical Services. 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA. Region V 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Start up the loading operations. The treated waste is being shipped to Kestrell Hawk Park 
Landfill, a Waste Management facility. 

Orientate the new tmck drivers to the site Health and Safety plan in addition to orientating 
them to the job site and loading activities. 

Re-excavate the slopes of the creek 6" where it failed to pass the clean up guidelines. This 
means; North end of the creek, 0' to 160' west side slope and North end of the creek, 160' to 
320' east side slope. 

Continue to install, adjust, and maintain silt fence including the exclusion fence as needed. 

Make sure all of the equipment has been filled up with fiiel by the end of the day for the next 
day. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
0*I<-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINIR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TOTAL PERS. 

CB 

TT 

JHester/VM 

BP 

(11) ELEVEN 

3. EQUIPMEI 
ITEM ( O H M : 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

VT AND EXPENDABLE MATERULS AUTHORIZED 
QUANITY DURATION ITEM (RENT'L) QUANITY 

1 

3 

2 

1 

2 

1 

1 

1 

1 

17 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

DURATION 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

1 

2 

11 

1 

4 

1 

I 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, and loading activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

The pallets will be removed on Monday the 2nd of November by JEI Inc. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

ON-SITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

?l/^— 
TRACTOR'S REPRESENTATIVE 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

1 



RAPH) RESPONSE DAILY WORK ORDER 
for Tuesday, 11/03/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 93 CONTRACT NO.: DACW45-94-0005 
DATE: November 2, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services. 

Analytical Services 

Backfill Supplier and backfilling. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk 
Park Landfill, a Waste Management facility. 

Continue to orientate the new tmck drivers to the site Health and Safety plan in addition to 
orientating them to the job site and loading activities. 

Relocate the excavated creek soils to the Non-Haz creek soil stockpile. 

Complete the decon of the long stick excavator and start excavating the Non-Haz soils from 
the south end of the creek. 

Relocate the excavated Non-Haz creek soils to the Non-Haz creek soil stockpile via dump 
tmck. 

Build a containment area for the Haz creek soils to be stockpiled in. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Sample the creek slopes that were re-excavated, verification samples. 

Remove and ship concrete out for recycling. 

Grade the backfilled areas to minimize puddling and to provide for dump tmck traffic. 

Continue to install, adjust, and maintain all site fencing as needed. 

Make sure all of the equipment has been filled up with fuel by the end of the day for the next 
day. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, turn off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDEVTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TOTAL PERS. 

CB 

TT 

JHester/VM 

BP 

(11) ELEVEN 

3. EQUIPMEI 
ITEM (OHM 

Decon trailer 

Computers 

^T AND EXPENDABLE MATERIALS AUTHORIZED 
» QUANITY DURATION ITEM (RENT'L) QUANITY 

1 

3 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

1 

1 

DURATION 

2 mths 

2 mths 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

iVIiniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

2 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

I 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

1 

4 

4 

1 

2 

I 

1 

2 

1 

2 

11 

1 

4 

1 

1 

I 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, and loading activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Make note that when north and south creek locations are given, the mid-division is the bridge. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATTVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 



ON-SHE CORPS REPRESENTATTVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

^^?1^9/ 
<W^-3 %L 

/CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPro RESPONSE DAILY WORK ORDER 
for Wednesday, 11/04/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 94 CONTRACT NO.: DACW45-94-0005 
DATE: November 3, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

UEC Lab 

Service 

Providing Security Services 

Analytical Services. 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk 
Park Landfill, a Waste Management facility. 

Continue to orientate the new tmck drivers to the site Health and Safety plan in addition to 
orientating them to the job site and loading activities, as needed. 

Complete relocating the excavated North end, Non-Haz creek soils, to the Non-Haz creek soil 
stockpile. 

Excavate the Non-Haz creek soils and tmck them over to the Non-Haz creek soil stockpile. 

Build a containment cell for the Haz creek soils. 

Continue to install, adjust, and maintain all site fencing as needed. 

Make sure all of the equipment has been filled up with fuel by the end of the day for the next 
day. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

CB 

TT 

JHester/VM 

BP 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

1 

3 

2 

1 

2 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

1 

1 

1 

4 

4 

1 

2 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEMIOHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

17 

11 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

GiUian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

1 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, loading activities, and stabilization. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Make note that when north and south creek locations are given, the mid-division is the bridge. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 



PROJECT MANAGER. 

(1. ?̂ m̂  
CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

* 



RAPH) RESPONSE DAELY WORK ORDER 
for Thursday, 11/05/98 

PREVL\.RY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 95 CONTRACT NO.: DACW45-94-0005 
DATE: November 4, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analvtical Services. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, 

USACE, 

Region V 

Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Provide an inventory of all PPE and an estimate of how much more we will need to finish out 
the project. 

Provide manufacturer names of the PPE, who was contacted, informing us that we can not 
purchase directly from them. 

Purchase 120 rolls of visqueen. 

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk 
Park Landfill, a Waste Management facility. 

Continue with manifesting and tracking activities. 

Clean up the CRZ area and the work area within the exclusion zone around the CRZ. 

Ship all of the PPE and the tree stumps out with the treated wastes. 

Obtain steps that are safe for the decon trailer. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Make the necessary changes and get the necessary approvals to stop the site air monitoring. 

Re-install sorbent boom around the EMCO discharge pipe and maintain. 

Re-install the coffer dam and maintain. 

Continue to excavate the Haz creek soils from grid ff7 along with the creek sediments, then 
stockpile them. 

Continue to build the containment cell for the Haz creek soils as the Haz soils accumulate. 

Complete the stabilization of the Haz creek soil stockpile #8, trying to maintain a 1% ratio mix. 

Sample the creek slopes that are done along with the stabilized soils from stockpile #8. 

Update the site overview map daily. 

Post a legend for the site sampling data. 

Install silt fence along the creek where it is needed and maintain it. 

Make sure all of the equipment has been filled up with fuel at the end of the day for the next 
dav. 

xMake sure ail hand tools are picked up, deconned, and put away everyday by the end of the 
day. 

Continue with washing the site perimeter streets with the water tmck. 

Do not mn the propane heater all of the time, only when needed. 

Use the flammable storage cabinet as intended. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
Ot^-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

TT 

JHester/VM 

BP 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

1 

2 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

11 

I 

4 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION riEM(RENT'L) QUANITY DURATION 

Pumps 

Flow meter 

Fire Hose 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

Dosimeter 

Lg Stk Excvtr 

Computer 

1 

1 

1 

Iwk 

1 mth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, loading activities, and stabilization. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

All creek grid identifications must be used to identify locations. 

No more than 10 hours a day will be allowed unless prior approval has been given by the on-
site Corp rep. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESEIVTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

-SHE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

. /^=^wn/^ 
957'S?r 

RACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Friday, 11/06/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 96 
DATE: November 5, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analytical Services. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, 

USACE, 

Region V 

Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Install one way signs and do not enter signs as needed. 

Purchase a chain saw and materials to build steps for the decon trailer. 

Provide an estimate of how much more PPE we will need to finish out the project. 

Continue with the loading operations. The treated soils are being shipped to Kestrell Hawk 
Park Landfill, a Waste Management facility. 

Continue with manifesting and tracking activities. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Continue to ship all of the PPE and the tree stumps out with the treated wastes. 

Decon the dump tmcks so they can be demobilized at the end of the day. 

Have the propane heater replaced. 

^ 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed 
off and loaded out for recycling. 

Puchase a cable for the printer and start generating additional manifests. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Check on availability and then retum the air monitoring pumps if we can get them back when 
we need them. 

Continue to excavate the Haz creek soils from along the west side of the creek sediments, then 
stockpile them in the containment cell. 

Build the containment cell for the Haz creek soils. 

Continue with the excavation of the northern grids, #18, 19, etc. and stockpiling them in a 
proper containment cell up towards the CRZ area. 

Make sure all stockpiled soils are covered with visqueen by the end of the day. 

Sample the creek slopes and grids excavated as soon as posssible. 

Complete updating the site overview map. 

Post a legend for the site sampling data, and information to help identify where the samples' 
results we receive have been taken fi'om. 

Complete installing silt fence along the creek where it is needed and maintain it. 

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for 
the next day. 

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the 
end of the day. 

Continue with washing the site perimeter streets with the water tmck. 

Continue to use the flammable storage cabinet as intended. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site heahh and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ MGR 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

TT 

JHester/VM 

BP 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

1 

• ^ 

J 

2 

1 

2 

1 

1 

1 

1 

17 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 



3. EQUffMENT AND EXPENDABLE MATEIUALS AUTHOIUZED 
ITEM (OHM) OUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

Computer 

1 

2 

11 

1 

4 

1 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, loading activities, and stabilization. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

All creek grid identifications must be used to identify locations. When refering to the creek 
locations areas will be identified as sections instead of grids. 

No more than 10 hours a day will be allowed unless prior approval has been given by the on-
site Corp rep. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

^ - S H E CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

RACTOR'S REPRESENTATIVE 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

t . 



RAPro RESPONSE DAILY WORK ORDER 
for Saturday, 11/07/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 97 CONTRACT NO.: DACW45-94-0005 
DATE: November 6, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analytical Services. 

GOVERNMENT AGENCIES ON-SCENE 

USACE. Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed 
off and loaded out for recycling. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Check on availability and then retum the air monitoring pumps if we can get them back when 
we need them. 

Continue to excavate the Haz soils and creek sediments from along the east side of the creek 
then stockpile them in the containment cell. 

Re-excavate section #6 of the creek making sure to remove all of the visible contamination. 

Relocate the #8 stockpile up front for convenient load out on Monday the 9th. 

Continue with the excavation of the northern grids, #18, 19, etc. and stockpiling them in a 
proper containment cell up towards the CRZ area. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Make sure all stockpiled soils are covered with visqueen by the end of the day. 

Sample the creek slopes and grids excavated as soon as posssible. 

Continue to make sure all of the equipment has been filled up with fliel at the end of the day for 
the next day. 

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the 
end of the day. 

Decon and remove the 320 excavator for scheduled service on Sundav the 8th of November. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site heahh and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

TT 

JHester/VM 

BS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 1 2 mths 8x45 trailer 1 2 mths 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O: 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

3 

2 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE C\'clone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

Computer 

1 

1 

4 

4 

1 

2 

I 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, loading activities, and stabilization. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

All creek grid identifications must be used to identify locations. When refering to the creek 
locations, areas will be identified as sections instead of grids so as not to create confusion. 
Sections start with #13, through and including #18, North to South. 

I Working hours will be from 0600 hours to 1430 hours. 



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHOIUZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Sunday, 11/08/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 98 
DATE: November 7, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analytical Services. 

GOVERNMENT AGENCIES ON-SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEVLVTE OF PERCENTAGE TO BE COMPLETED. 

Provide 24 hour site security. 

Great Lakes Lab sample analysis. 

Patton Tractor to service the 320 Excavator. 

Orientate the machanics to the site Safety and Heahh plan. 

Manifests to be generated for T & D. 

Administrative and sampling documentation. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

JH PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

PC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

EMT 

LABORERS 

TRUCK DRIVERS 

TECHNICIANS 

OPERATORS 

SECURITY GUARD BP/BS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

2 

I 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

Computer 

i 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

1 mth 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Monitor the machanics servicing the excavator. 

5. ADDITIONAL COMMENTS/REMARKS 

None at this time. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON<^ITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

/ 

qONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAD.Y WORK ORDER 
for Monday, 11/09/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 99 CONTRACT NO.: DACW45-94-0005 
DATE: Novembers, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Jack Gray 

Waste Management 

Accustaff 

Service 

Providing Security Services 

Analytical Services. 

Transportation provider 

Disposal Facility 

Office Assistant provider 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed 
off and loaded out for recycling. 

Complete the corrections to the site Heahh and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Order another 22-1 ton bags of Envirophos from American Minerals. 

Continue to excavate the Haz soils and creek sediments fi-om along the east side of the creek 
then stockpile them in the containment cell. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Re-excavate section #1 and 3 of the creek making sure to remove all of the visible 
contamination such as building debris. 

Complete relocating the #8 stockpile up front for convenient load out on Monday the 9th. 

Continue with the excavation of the northern grids, #18, 19, etc. and stockpiling them in a 
proper containment cell up towards the CRZ area. 

Make sure all stockpiled soils are covered with visqueen by the end of the day. 

Sample the creek slopes and grids excavated as soon as posssible. 

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for 
the next day. 

Continue to make sure aH hand tools are picked up, deconned, and put away everyday by the 
end of the day. 

Obtain costs for street sweeping. 

Bring in a fork lift to relocate the pallets outside of the fence line and move the enviromag. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the sih fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

JH 

JG 

JJ 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

TW 

CB 

TT 

JHester/'^^ 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

TRUCK DRIVERS 

T&D COORDINIR 

GD/KH 

JJennings 

SECURITY GUARD BS 

3, EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANIIY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

I 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

2 

1 

5 

1 

800' 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2mths 

2 mths 

2 mths 

2 mths 

2 mths 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Gillian Pump 

Calibrator 

MCE Cyclone 

Pr. Washer 

Dosimeter 

Lg Stk Excvtr 

Computer 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

11 

1 

4 

1 

1 

1 

1 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

2 mths 

Iwk 

1 mth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and loading activities. 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

All creek grid identifications must be used to identify locations. When refering to the creek 
locations, areas will be identified as sections instead of grids so as not to create conflision. 
Sections start with #13, through and including #18, North to South. 

Working hours will be from 0545 hours to 1415 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

ON-SITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

(?0NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Tuesday, 11/10/98 

PREVURY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 100 
DATE: November 9, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Accustaff 

Service 

Providing Security Services 

.Analĵ ical Services. 

Office Assistant provider 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE. Rapid Response 

1. DESCREPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEVUTE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed 
off and loaded out for recvcline. 

Bring in a roll of box for the scrap metal on site to recycle. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his re"view. 

Continue to excavate the Haz soils and creek sediments from along the east side of the creek 
then stockpile them in the containment cell. 

Continue to re-excavate section #1 and 3 of the creek, along with grids #18 and 19, making 
sure to remove all of the visible contamination such as building debris. Note: Continue to keep 
Non-Haz slope soils separate from the Haz grid soils. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete relocating the #8 stockpile, relocated the PERC stockpile into the Haz soil stockpile 
staged up fi-ont. 

Mobilize another excavator for stabilizing. 

Start stabilizing the stockpiled Haz soils, which are staged towards the front, with a YzVo mix 
ratio. (1 tote of Envirophos for every 140CY of Haz soils) 

Relocate all of the pallets outside the west side fence line. 

Decon the dump tmcks and demobilize them. 

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day. 

Continue to sample the creek slopes and grids excavated as soon as posssible. 

Check on the status with all remaining lab analysis that we are due. 

Continue with resourcing a new lab. 

Continue to keep the site sampling overview map updated. 

Continue to make sure all of the equipment has been filled up with fijel at the end of the day for 
the next day. 

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the 
end of the dav. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Protect everything from freezing. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AD IHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

JH 

JG 

PROJ. MGR. 

FOREMAN CB 

% 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

ENGINEERS CHEMIST 

GEOLOGISTS H&S OFFICER TT 

EMT TECHNICIANS 

LABORERS JJ OPERATORS JHester/VM 

TRUCK DRIVERS GD/KH SECLTUTY GUARD BS 

T&D COORDINTR JJennings 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENTL) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First -Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

1 

4 

-1 

1 

2 

1 

1 

1 

1 

1 

17 

11 

1 

1 

I 

2 

1 

5 

1 mth 

I mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

8x45 trailer 

12.x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

Dump Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

1 

1 

1 

4 

4 

1 

2 

1 

1 

2 

1 

2 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Flow meter 

Fire Hose 

I 

800' 

1 mth 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

All creek grid identifications must be used to identify locations. When refering to the creek 
locations, areas will be identified as sections instead of grids so as not to create confusion. 
Sections start with #1, through and including #18, North to South. 

Workina hours will be fi-om 0700 hours to 1730 hours. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

O^ff-SHE CORPS REPRESENTATIVE 

7, I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

951-^-9/, 
'JMJU^ a 

CtJ^NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 



ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

'P 



RAPro RESPONSE DAILY WORK ORDER 
for Wednesday, 11/11/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 101 
DATE: November 10, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Accustaff 

Service 

Providing Security Services 

Analytical Services. 

Office Assistant provider 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Provide a project activity schedule. 

All time cards will be done over in the crew trailer from now on. 

Make plans to demobilize November 20th all of the support trailers and any equipment where 
we would recognize a cost savings for the week the project is scheduled to be shut down, 
bringing the needed equipment back. 

Resource an recreational vehicle with a generator to work out of after the Thanksgiving 
holidays. Scheduled to retum on November the 30th. 

Purchase a color printer and banker boxes to start packing files up in. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Collect and stage all of the scrap metal up close to the decon pad so it can be quickly washed 
off and loaded out for recycling. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Bring in a roll of box for the scrap metal on site to recycle. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non 
Haz soils, stockpile them in the containment cell. 

Continue to re-excavate section #1 of the creek, along with parallel grids, making sure to 
remove all of the visible contamination such as building debris. 

Complete relocating the #8 and 9 stockpile in preparation for T&D. 

Stabilize the Haz soils as they are being excavated then relocated them for T& D activities. 

Continue stabilizing the stockpiled Haz soils, which are staged towards the front, with a V2% 
mix ratio. (1 tote of Envirophos for every 140CY of Haz soils) 

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day. 

Continue to sample the creek slopes and grids excavated as soon as posssible. 

Keep a tight handle on the Lab insuring that they will met our turn around times as needed or 
start shipping these samples to a lab that will. 

Grid out the site map identifying grid numbers ahead of out excavation activities in addition to 
keeping the overview map updated. 

Continue to make sure all of the equipment has been filled up with fuel at the end of the day for 
the next day. 

Continue to make sure all hand tools are picked up, deconned, and put away everyday by the 
end of the day. 

Continue having daily analytical/operational meetings to help coordinate the site activities. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Protect everything from freezing. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

JHester/VM 

BS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

1 

4 

3 

1 

2 

1 

1 

1 

1 

1 

17 

11 

I 

1 

1 

2 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

1 

1 

1 

4 

4 

1 

2 

1 

1 

1 

2 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM 1 QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

5 

1 

800' 

Imth 

1 mth 

1 mth 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0700 hours to 1630 hours, 9 hours a day. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

L.A^-AU'^ 
ON:^ITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

^''^''iL-
v9NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESEIVTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Thursday, 11/12/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 102 
DATE: November 11, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Accustaff 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services. 

Office Assistant provider 

Backfill Supplier 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Complete the project activity schedule. 

Bring in backfill, backfilling section #11 of the creek. 

Remove the last of the concrete, sending it off for recycling. 

Continue making plans to demobilize November 20th all of the support trailers and any 
equipment where we would recognize a cost savings for the week the project is scheduled to be 
shut down. 

Continue resourcing a recreational vehicle with a generator to work out of after the 
Thanksgiving hoHdays, November the 30th. 

Get the cost to properly disconnect the trailers in preparation for demobilization 

Complete repairing and or reinstalling the needed exclusion zone fencing and the silt fencing. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Have the scrap metal loaded out for recycling. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non 
Haz soils, stockpile them in the containment cell. 

Continue to re-excavate section #1-6", creek slope, along with parallel grids 2'. 

Relocate 9 stockpile in preparation for T&D. 

Stabilize the Haz soils as they are being excavated then relocate them for T& D. 

Complete stabilizing the stockpiled Haz soils. 

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day. 

Measure all of the stockpiles daily. 

Continue to sample the creek slopes and grids excavated as soon as possible. 

Obtain the well point measurements and get costs to properly abandon them. 

Contact the lab prior shipping samples to them to verify they will be able to meet the required 
analytical turn around times, and if not then send them to a lab that will. 

Review the Lab's invoice with the sampling log and make sure we are getting what we are 
paying for. Include the Corp rep with this review. 

Grid out the site map identifying grid numbers ahead of out excavation activities in addition to 
keeping the overview map updated. 

Continue to make sure all of the equipment has been filled up with fijel at the end of the day for 
the next day. 

Continue to make sure ail hand tools are picked up, deconned, and put away everyday by the 
end of the day. 

Continue having daily sampling activity meetings. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Protect everything from freezing. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site heahh and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFl<-SITE. (Initials of workersJl"Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

JHester/VM 

BS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

1 

4 

3 

1 

2 

1 

I 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

1 

1 

1 

4 

4 

1 

2 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

17 

11 

5 

1 

800' 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

2 

I 

1 

1 

1 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0600 hours to 1730 hours, 11 hours a day. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

S REPRESENTATIVE 

7. I ACKNOWLEDGE RECEBPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

a 7 \ ^ 
RACTOR'S REPRESENTATIVE 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

1 



RAPH) RESPONSE DAILY WORK ORDER 
for Friday, 11/13/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 103 CONTRACT NO.: DACW45-94-0005 
DATE: November 12, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Accustaff 

Jack Gray Transport 

Kestrel Hawk Park Lan. 

Service 

Providing Security Services 

Analytical Services. 

Office Assistant provider 

Special Waste Hauler 

Waste Management Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Complete the project activity schedule. 

Identify the type of stone the Railroad wants for backfill then obtain prices. 

Install silt fencing along the excavation slopes as excavating continues. 

Manifest and document special waste shipments. 

Load tmcks with stockpile #9 and #8 for disposal. 

Clean the roadway, Martin Luther King Jr. Drive. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue making plans to demobilize November 20th all of the support trailers and any 
equipment where we would recognize a cost savings for the week the project is scheduled to be 
shut down. 

Continue resourcing a recreational vehicle with a generator to work out of after the 
Thanksgiving holidays, November the 30th. 

Get the cost to properly disconnect the trailers in preparation for demobilization 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Complete the corrections to the site Heahh and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non 
Haz soils, stockpile them in the containment cell. 

Fence off the containment area for the Haz creek soils. 

Continue to re-excavate section #1-6", creek slope, along with parallel grid #22, 2'. 

Rescrape grid #20 wash out. 

Complete stabilizing the Haz soils staged ontop of the PCB area, then relocate this pile to 
another staging area. 

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day. 

Measure all of the stockpiles daily. 

Continue to sample the creek slopes and grids excavated as soon as possible. 

Obtain disposable cameras and take pictures of the sampling activity. 

Obtain the well point measurements and get costs to properiy abandon them. 

Contact the lab prior shipping samples to them to verify they will be able to meet the required 
analytical turn around times, and if not then send them to a lab that will. 

Review the Lab's invoice with the sampling log and make sure we are getting what we are 
paying for. Include the Corp rep with this review. 

Continue having daily sampling activity meetings. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Protect everything from freezing. 

• ^ 

t 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

JHester/VM 

LB 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEMIRENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

1 

4 

' > 
J 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

1 

1 

1 

4 

4 

1 

2 

1 

I 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

*, 



3. EQUIPMENT AND EXPENDABLE MATERL^LS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

17 

11 

• * • 

5 

1 

800' 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

2 1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-FolIow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0600 hours to 1730 hours, 11 hours a day. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

^7J1?/ î̂  
TRACTOR'S REPRESENTATIVE 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

•f 
1 *f,i^''' . 4. 



RAPID RESPONSE DAILY WORK ORDER 
for Saturday, 11/14/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 104 CONTRACT NO.: DACW45-94-0005 
DATE: November 13, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analytical Services. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Complete the project activity schedule. 

Identify the type of stone the Railroad wants for backfill then obtain prices. 

Install silt fencing along the excavation slopes as excavating continues. 

Manifest and document special waste shipments. 

Load tmcks with stockpile #9 and #8 for disposal. 

Clean the roadway, Martin Luther King Jr. Drive. 

Continue making plans to demobilize November 20th all of the support trailers and any 
equipment where we would recognize a cost savings for the week the project is scheduled to be 
shut down. 

Continue resourcing a recreational vehicle with a generator to work out of after the 
Thanksgiving hohdays, November the 30th. 

Get the cost to properly disconnect the trailers in preparation for demobilization 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Keep the CRZ area and the work area within the exclusion zone around the CRZ clean. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Complete excavating the Haz soils and creek sediments from the creek then excavate the Non 
Haz soils, stockpile them in the containment cell. 

Fence off the containment area for the Haz creek soils. 

Continue to re-excavate section #1-6", creek slope, along with parallel grid #22, 2' 

Rescrape grid #20 wash out. 

Complete stabilizing the Haz soils staged ontop of the PCB area, then relocate this pile to 
another staging area. 

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day. 

Measure all of the stockpiles daily. 

Continue to sample the creek slopes and grids excavated as soon as possible. 

Obtain disposable cameras and take pictures of the sampling activity. 

Obtain the well point measurements and get costs to properly abandon them. 

Contact the lab prior shipping samples to them to verify they will be able to meet the required 
analytical turn around times, and if not then send them to a lab that will. 

Review the Lab's invoice with the sampling log and make sure we are getting what we are 
paying for. Include the Corp rep with this review. 

Continue having daily sampling activity meetings. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Protect everything from freezing. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ 

GD/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

JHester/VM 

LB 

3. EQUEPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENTL) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

1 

4 

3 

1 

2 

1 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

8x45 trailer 

12x60 trailer 

C-IandCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

1 

1 

1 

4 

4 

1 

2 

I 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

5 

1 

800' 

Imth 

1 mth 

1 mth 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0600 hours to 1730 hours, 11 hours a day. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

OfiJ-SHE dORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BYqUE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORLZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Sunday, 11/15/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 105 
DATE: November 14, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analvtical Services. 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

PROJ. MGR. 

FOREMAN 

CHEMST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD BP/BS 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANilY DURATION ITEM (RENT'L) QUANITY 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

1 

5 

1 

800' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

1 

1 

1 

4 

4 

1 

2 

1 

1 

1 

2 

1 

1 

1 

1 

1 

DURATION 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 

4. TEST AND /OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE A ND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

None at this time. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 



5. ADDITIONAL COMMENTS/REMARKS 

None at this time. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

REPRESENTATIVE 
ON-SITE CORPS 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRITING AND APPROVED BY Tj 
PROJECT MANAGER. 

CONT 
REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE 
REPRESENTATIVE 

CONTRACTOR'S 



d 

RAPID RESPONSE DAILY WORK ORDER 
for Monday, 11/16/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 106 CONTRACT NO.: DACW45-94-0005 
DATE: November 15, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Great Lakes Lab 

Service 

Providing Security Services 

Analytical Services. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Complete the project activity schedule. 

Order the stone for the Railroad property, Wednesday delivery. 

Install silt fencing along the excavation slopes as excavating continues. 

Print up additional manifests for signatures. 

Manifest and document special waste shipments. 

Load tmcks with stockpile #8 for disposal then start loading stockpile #13. 

Clean the roadway, Martin Luther King Jr. Drive. 

Offload and stage the delivery of stabilizer, Envirophos mixture. (22-1 ton totes) 

Make preparations to stabilize stockpile #14, and start, if necessary. 

Have the response tmck bring up a supplied air system, so we can investigate the unknown 1" 
line, uncovered last Friday. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Generate a letter identifying work agreed upon, from Belski Electric, in regards to 
disconnection and reconnection services. (Total cost of $700.00) 

Continue excavating grids #22, 18, and 19. 

Retum the pump and the generator that was used on Saturday. 

Decon the fork lift and the long stick excavator. 

Demobilize the long stick.excavator, the forklift to be demobilzed on Tuesday morning. 

Complete the corrections to the site Heahh and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Continue to make sure all stockpiled soils are covered with visqueen by the end of the day. 

Measure all of the stockpiles daily. 

Sample all areas excavated on a daily basis, regardless a grid has been finished or not. 

Obtain disposable cameras and take pictures of the sampling activity. 

Contact the lab prior shipping samples to them to verify they will be able to meet the required 
analytical tum around times, and if not then send them to a lab that will. 

Review the Lab's invoice with the sampling log and make sure we are getting what we are 
paying for. Include the Corp rep with this review. 

Continue having daily sampling activity meetings. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Protect everything from freezing. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

JH 

JG 

PROJ. MGR. 

FOREMAN CB 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
O* F-SITE. (Initials of workers) ("Workers off-site) 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JJ/KH 

JJennings 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

PC 

TT 

JHester/VM/JC/GD 

BP 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

1 

4 

1 

2 

1 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

1 

5 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

1 

1 

1 

4 

4 

1 

2 

1 

1 

1 

2 

1 

I 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM 1 QUANITY DURATION ITEM (RENTE) QUANITY DURATION 

Flow meter 

Fire Hose 

1 

800' 

1 mth 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0600 hours to 1730 hours. 11 hours a day. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ONSITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

C O N T R 4 C T < 3 R ' S REPRESENTATIVE 

= — — — = = = = = = = _ = ^ ^ 
8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 

DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Tuesday, 11/17/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 107 CONTRACT NO.: DACW45-94-0005 
DATE: November 16, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Chambers Excavating 

Service 

Providing Security Services 

Backfill Supplier 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, 

USACE, 

Region V 

Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Order the stone for the Railroad property, Wednesday delivery. 

Install silt fencing along the excavation slopes as excavating continues and where misssing. 

Print up additional manifests for signatures. 

Manifest and document special waste shipments. 

Load tmcks with stockpile #13 and the south end of stockpile #14. 

Wash the roadway with the water tmck, Martin Luther King Jr. Drive. 

Stabilize the northem two/thirds of stockpile #14 and the soils as they are being excavated. 

Obtain a supplied air system, so we can investigate the unknown 1" line, uncovered last Friday. 

Generate a letter identifying work agreed upon, from Belski Electric, in regards to 
disconnection and reconnection services. (Total cost of $700.00) 

Continue excavating grids #25 and 27. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

DemobiHze the long stick.excavator and the forklift. 

Bust up the stumps and mix them up with the waste being shipped out for disposal. 

Backfill and finish grading the west side along with grid #11. 

Empty the poly tank and keep it empty on a daily basis. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Resource Illinois EPA and Wisconsin DNR approved Labs, obtain quotes. Preferably same day 
delivery by courier if possible. 

Complete the sample tracking log with summary sheet and reconcile with the job cost reports. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Continue with sampling all areas excavated on a daily basis, regardless a grid has been finished 
or not. 

Mark stockpiles as they are being made and keep a current map of their site locations. 

Keep the site sampling map updated. 

Continue with daily activity meetings. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Remove the safety fence from around the creek as soon as the creek slopes have been 
confirmed clean. 

Protect everything from freezing. 

Disconnect 3 phone lines on Friday the 20th of November; 4098, 1696, and Joe's modem. 

Turn off the USACE cellular phone. 

Provide prices to close the monitoring wells. 

Provide the weekly report with the forward look. 

Provide status of close out of all Purchase Orders. 

Job to be shut down on Friday the 20th of November, make the necessary plans. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, tum off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

1 ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDIN IR 

JH 

JG 

JJ/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

IHester/VM/JC/GD 

BP 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 

1 

4 

3 

1 

2 

1 

I 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

1 

1 

1 

4 

4 

1 

2 

1 

1 

1 

• 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

i 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

17 

11 

5 

1 

800' 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

2 1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0545 hours to 1645 hours, 10.5 hours a day. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

—ja^TsHE CORI^S REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

9^39/ 'd^ 
CTOR'S REPRESEIVTATFVE 



8. WORK ORDER AMENDMENTS AND MODBFICATIONS (EVCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

i •Ki-



RAPH) RESPONSE DAILY WORK ORDER 
for Wednesday, 11/18/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 108 CONTRACT NO.: DACW45-94-0005 
DATE: November 17, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Chambers Excavating 

Jack Gray Transp. 

Waste Management 

Service 

Providing Security Services 

Backfill Supplier 

Special Waste Hauler 

Disj)osal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Schedule the stone delivery, for the Railroad property, Thursday delivery. 

Finish installing sih fencing along the excavation slopes as excavating continues and where 
misssing. 

Order another load of Envirophos mix, 44 bags. 

Print up additional manifests for signatures. 

Manifest and document special waste shipments. 

Load tmcks with stockpile #13, south end of stockpile #14, stockpile #15, and the Non-Haz 
Non-Treated stockpile. 

Wash the roadway with the water tmck, Martin Luther King Jr. Drive. 



1. DESCREPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Stabilize the northem two/thirds of stockpile #14 and the soils as they are being excavated. 

Continue excavating grids #27, 26, and 29. 

Locate by hand the 10" gas line within the area in which we need to excavate. 

Start backfilling grid.#l 1, the low areas on the west side of the creek, and place backfill in 
preparation for installing a road to the Railroad property. 

Install fencing around the investigative dig, located in grid #22, until we have identified the 
chemical hazard. 

Demobilize the long stick.excavator, light plant, and the rented breathing air equipment. 

Bust up the stumps and mix them up with the waste being shipped out for disposal. 

Complete the cortections to the site Heahh and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Resource Illinois EPA and Wisconsin DNR approved Labs, obtain quotes. Preferably same day 
delivery by courier if possible. 

Complete the sample tracking log with summary sheet and reconcile with the job cost reports. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Continue with sampling all areas excavated on a daily basis, regardless a grid has been finished 
or not. 

Mark stockpiles as they are being made and keep a current map of their site locations. 

Relocate all excavated soils towards the front for stabilization. 

Keep the site sampling map updated. 

Continue with daily activity meetings. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Remove the safety fence from around the creek the clean areas of the creek slopes. 

Protect everything from freezing. 

Disconnect 3 phone lines on Friday the 20th of November; 4098, 1696, and Joe's modem. 

Make sure the USACE cellular phone to be turned off at the close of it's monthly billing. 

Provide prices to close the monitoring wells. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Provide the weekly report. 

Complete the PCB profile and submit it to the USACE Corp. 

Provide status of close out of all Purchase Orders. 

Job to be shut down on Friday the 20th of November, make the necessary plans. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. ̂ Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

JJ/KH 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

TT 

JHester/VM/JC/GD 

BP 

3. EQUIPMEI 
ITEM (OHM: 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

VT AND EXPENDABLE MATERIALS AUTHOIUZED 
1 QUANITY DURATION ITEM (RENT'L) QUANITY 

1 

4 

3 

1 

2 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

1 

1 

1 

4 

4 

1 

DURATION 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 



3. EQUIPMENT AND EXPENDABLE MATERL^^LS AUTHORIZED 
ITEM (OHM) OUANITY DURATION H E M (RENT'L) QUANITY DURATION 

PID 

LEL/O2 

Miniram 

Dosimeter 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flo>v meter 

Fire Hose 

17 

11 

800' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

I mth 

1 mth 

1 mth 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

2 

2 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating, loading, and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0545 hours to 1645 hours, 10.5 hours a day, due to T & D. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

•N78HE CORPS ON:,8HE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 



MODDTCATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

^̂ m 
LJ:y^^ 

RACTOR'S REPRESEIVTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

1 



RAPID RESPONSE DAILY WORK ORDER 
for Thursday, 11/19/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 109 CONTRACT NO.: DACW45-94-0005 
DATE: November 18, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Chambers Excavating 

Jack Gray Transport. 

Waste Management 

EMT Labs 

Service 

Providing Security Services 

Backfill Supplier 

Special Waste Hauler 

Disposal Facility 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Have the stone delivered for the Railroad property and backfill. 

Bring in backfill, grade roadway, and place dirt along the northem fence line. 

Continue installing silt fencing along the excavation slopes as excavating continues and where 
misssing. 

Disconnect the main office trailer, relocate, and reconnect 

Print up additional manifests for signatures. 

Load out the last of the Special waste. 



RAPH) RESPONSE DAILY WORK ORDER 
for Friday, 11/20/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 110 CONTRACT NO.: DACW45-94-0005 
DATE: November 19, 1998 DELIVERY ORDERNO.: 55 

Subcontractor 

Metro Security 

Chambers Excavating 

Jack Gray Transport. 

EMT Labs 

Service 

Providing Security Services 

Backfill SuppHer 

Stone supplier 

Analvtical Services 

GOVERNMENT AGENCBES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Have stone delivered for the Railroad property and backfill. 

Bring in backfill and place dirt along the northem fence line. 

Disconnect trailer and demobilize it. (Wilhamscottsman's trailer) 

Reinstall silt fence where it is needed, all of it. Purchase the needed silt fence if necessary. 

Wash the roadway with the water tmck, Martin Luther King Jr. Drive. 

Complete stabihzing the northem two/thirds of stockpile #14. 

Load out the last of the concrete. 

Fine tune the forward look as soon as possible. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Fax Tom Westtenburg an up to date Manifest tracking form. 

Continue to relocate all of the stockpiles, including the PCB stockpile, into containment dikes 
and cover with visqueen. 

Delineate the PCB area. 

Continue excavating grids working around the PCB area. 

Mobilize in another front end loader for 1 day then demobilize it. 

Demobilize the local crew at the end of the day and send the out of town crew home 
tomorrow. 

Provide security guard with emergency phone numbers, contacts, and list of deliveries and or 
services. 

Continue with boxing up all of the files, preparing for demobilization and store any office items 
staying in the Satelite trailer for the break. 

Move all of the water into the Satelite trailer for the break. 

Complete the corrections to the site Health and Safety Plan and submit it to the on-site Corp 
Rep for his review. 

Resource Illinois EPA and Wisconsin DNR approved Labs, obtain quotes. Preferably same day 
delivery by courier if possible. 

Complete the sample tracking log with summary sheet and reconcile with the job cost reports. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
tum around time and provide the USACE Corp rep with a copy of this letter. 

Continue with sampling everything possible prior leaving for the break and ship them to the lab. 

Mark stockpiles as they are being made and keep a current map of their site locations. 

Remove the woodchip roadway and grade the west side completely for proper drainage. 

Keep the site samphng map updated. 

Remove the dirt dam within the creek, placing this dirt along the banks of the creek. 

Continue to video tape the creek, EMCO discharge point, and the site daily. Video tape any 
visible layering of contamination during the excavation. 

Remove the safety fence from around the creek the clean areas of the creek slopes. 

Protect everything from freezing. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Disconnect 3 phone lines on Friday the 20th of November; 4098, 1696, and the Corp's modem. 

Make sure the USACE cellular phone to be tumed off at the close of it's monthly billing. 

Provide prices to close the monitoring wells. 

Provide the weekly report. 

Identify the best method to dispose of the < 1 cubic yard of diesel fliel contaminated soils 
collected. 

Place geotech fabric down and stone in front of the office trailer that is staying. 

Provide a varience report for all overmns. 

Disconnect the water lines from Fansteel, drain all hoses and lines, remove all water lines to the 
decon trailer, preparing for cold weather. 

Bring all equipment and tools up to the support area, securing them for the break. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderiy fashion, turn off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the sih fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site heahh and safety officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDIN IR 

JH 

JG 

JJ/KH 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

CB 

PC 

TT 

JHester/VM/JC/GD 

BP 

VW 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM^OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Dosimeter 
1 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

1 

5 

1 

800' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Pr. Washer 

Lg Stk Excvtr 

Computer 

Excavator 

Excavator 

1 

1 

1 

4 

4 

1 

2 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

F-Follow up inspection on the excavating and stabilizing activities. 

F-Follow up inspections of the EMCO discharge, and of the job site. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours will be from 0600 hours to 1630 hours, 10.0 hours a day. 



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-STpiTcORPS RkPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

9^1-39/ U 
RACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TEME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Saturday, 11/21/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: I l l CONTRACT NO.: DACW45-94-0005 
DATE: November 20, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analvtical Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue to backfill the Railroad property until the front end loader is picked up. 

Place geotech fabric and spread a little stone in front of the office trailer. 

Complete the activity and emergency contact letter to the security guards. 

Fine tune the forward look and fax to Tom Westenburg an Joe Nolan on Monday the 23rd of 
November. 

Fax Tom Westenburg an up to date Manifest tracking form. 

Complete the sample tracking log with summary sheet and fax them to Tom Westenburg and 
Joe Nolan on Monday the 23 rd of November. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Provide Lab quotes from more local labs, to include the Milwaukee area. 

Provide Haz Cat analysis, and follow up analysis to identify the unknown contaminent. 

Provide analytical resuhs obtained from all of the samples shipped to the lab. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Provide an overmn varience report. 

Provide a property tracking listing for consumables, expendables, and government property the 
IT way. 

Provide well closure prices for the remaining five (5) wells. 

Demobilize the front end loader that was scheduled for 1 day. 

Demobilize the non-local crew today. 

Continue with boxing up all of the files, preparing for demobilization. 

Maintain the site Waste Management program. 

Mark stockpiles as they are being made and keep a current map of their site locations. 

Keep the site sampling map updated. 

Protect everything from freezing. 

Secure job site for the week hiatus. 

Daily responsibilities: dump all trash, dump the decon water, put all signs away, put tools 
away, keep the job site in a clean and orderly fashion, turn off the water supply in addition to 
recording water useage, install/maintain the exclusion zone fencing, maintain the silt fencing, 
keep all dirt off of the roadways, make sure everybody signs in/out, make sure all venders or 
subs have talked with the site health and safetv officer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH 

JG 

KH 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST 

PC 

JC 

CB/BS 



3. EQUIPMEI 
ITEM (OHM 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

Pick up 

Van 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

VT AND EXPENDABLE MATERMLS AUTHORIZED 
QUANITY DURATION ITEM (RENT'L) QUANITY 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

1 

- > 
J 

I 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

8x45 trailer 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Excavator 

1 

1 

1 

4 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

DURATION 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

The out of town personnel are to be demobilized today. 

The site needs to be secured for the scheduled week shut down. 



5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for during this week shut down and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

6. CERTIFICATION; I CERTIFY TTUT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATTVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

E CORPS REPRESENT SITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

^U^ 
ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

'J 



RAPH) RESPONSE DAILY WORK ORDER 
for Sunday, 11/22/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 112 
DATE: November 21, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analvtical Services 

GOVERNMENT AGENCEES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

No on-she work today. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

PROJ. MGR. 

F0REM.4N 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

CB/BS 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

I 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 



6. CERTIFICATION; I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

RPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AIVD UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

RACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Monday, 11/23/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 113 CONTRACT NO.: DACW45-94-0005 
DATE: November 22, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

ECC Labs 

Service 

Providing Security Services 

Analytical Services 

Haz Cat Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan. 

Fax Tom Westenburg an up to date Manifest tracking form. 

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Provide Lab quotes from more local labs, to include the Milwaukee area. 

Provide Haz Cat analysis. 

Provide analytical resuhs obtained from all of the samples taken and shipped to the lab. 

Provide an overmn varience report. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Provide well closure prices for the remaining five (5) wells. 

Complete the daily work oreders and QC reports as needed. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

TW 

GG 

CB/BS 

3. EQUEPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
I T E M ( O H ^ QUANITY DURATION HEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

1 

4 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

I mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM(OHMJ^ QUANITY DURATION H E M (RENTE) QUANITY DURATION 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

1 

3 

1 

600' 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

Mobilization for the replacement supervisor will be on Sunday the 29th of November. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESEIVTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

^ N - S H E CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

CGfWTRACTOR'S REPRESENTATIVE 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Tuesday, 11/24/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 114 CONTRACT NO.: DACW45-94-0005 
DATE: November 23, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

ECC Labs 

Service 

Providing Security Services 

Analytical Services 

Haz Cat Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan. 

Fax Tom Westenburg an up to date Manifest tracking form. 

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Provide Lab quotes from more local labs, to include the Milwaukee area. 

Provide Haz Cat analysis. 

Provide analytical resuhs obtained from all of the samples taken and shipped to the lab. 

Provide an overmn varience report. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Provide well closure prices for the remaining five (5) wells. 

Complete the daily work oreders and QC reports as needed. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

01-î ICE ASSIST. 

TW 

GG 

CB/BS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEMIRENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEMiOHMi QUANITY DURATION ITEMIRENT'L) QUANITY DURATION 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

1 

3 

1 

600' 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

Mobilization for the replacement supervisor will be on Sunday the 29th of November. 

6. CERTEFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

OpKsYTE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

?^T3U/I Ceo 

RACTOR'S REPRESENTATIVE 



8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DABLY WORK ORDER 
for Wednesday, 11/25/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 115 
DATE: November 24, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

ECC Labs 

Jack Gray 

Kestrel Hawk Landfill 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services 

Haz Cat Analytical Services 

Special Waste transporter 

Disposal Facility 

Providing a tmck to relocate the backfill stone. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, 

USACE. 

Region V 

Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Mobilize the complete crew back from the week hiatus. 

Bring in the replacement Supervisor and orientate him to the project. 

Bring in the fork lift to offload the Envirophos reagent. 

Order adequate expendables to complete the project. 

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan. 

Fax Tom Westenburg an up to date Manifest tracking form. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Provide Lab quotes from more local labs, to include the Milwaukee area. 

Provide Haz Cat analysis. 

Provide analytical resuhs obtained from all of the samples taken and shipped to the lab. 

Update the site samphng map and the waste management map, keeping it current. 

Provide an overmn varience report. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 

Provide well closure prices for the remaining five (5) wells. 

Complete the daily work oreders and QC reports as needed. 

Receive, offload, and stage Envirophos reagent for stabilization. 

Start stabilizing stockpiles that exceeded the 4.9PPM TCLP analysis. 

Decon the a front end loader and use it to load a tmck, relocating the stone from up front to 
the rear of the property. 

Complete backfilling the Railroad property with the stone being relocated from up front. 

Complete backfilHng the front section of Grid #1, inbetween the fence and the sidewalk. 

Start loading tmcks out for disposal with the both the excavator and the front end loader. 

Come up with solutions on how to dispose of the stumps. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

JH PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

TW 

GG 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

LABORERS OPERATORS 

TRUCK DRIVERS SECURITY GUARD CB/BS 

T&D COORDINTR OFFICE ASSIST. 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 



5. ADDFTIONAL COMMENTS/REMARKS 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

O ^ H E C6TCPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

f^?:^^/ L ^ 
. g ^ — U^ 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODEFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATTVE 



RAPH) RESPONSE DAELY WORK ORDER 
for Thursday, 11/26/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO.: 116 
DATE: November 25, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCBES ON-SCENE 

None at this time. 

1. DESCREPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

No work today due to the Thanksgiving Holiday. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

CB/BS 



3. EQUIPME] 
ITEM (OHM 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

VT AND EXPENDABLE MATERIALS AUTHORIZED 
QUANITY DURATION H E M (RENT'L) QUANITY 

1 

4 

3 

1 

2 

I 

1 

I 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

I mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

I 

2 

1 

1 

DURATION 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

Mobilization for the replacement supervisor will be on Sunday the 29th of November. 



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

"I^^Z^/ 

TRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Friday, 11/27/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 117 
DATE: November 26, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

No work today due to the Thanksgiving Holiday. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SHE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST 

CB/BS 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

I 

1 

1 

1 

1 

9 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

Mobilization for the replacement supervisor will be on Sunday the 29th of November. 



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

TATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

CjbNTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Saturday, 11/28/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 118 
DATE: November 27, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCEES ON-SCENE 

None at this time. 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

No work today due to the temporary project shut down. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST 

CB/BS 



3. EQUffMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION H E M (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

I mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

Mobilization for the replacement supervisor will be on Sunday the 29th of November. 



6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

WTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCREPTION, AND AUTHOIHZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY \VORK ORDER 
for Sunday, 11/3 /̂98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 119 
DATE: November 28, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time. 

I. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with she security. 

No work today due to the temporary project shut down. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST 

CB/BS 

file:///VORK


3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

- I 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

i 

1 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

All of the Hertz rental equipment will not be charged for, during this week shut down, and still 
remain on site. 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

Mobilization for the replacement supervisor will be on Sunday the 29th of November. 



6. CERTEFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

OISKSHE CORPS REPRESENTATIVE 
^ 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

^S739l/ I (go 

NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Monday, 11/30/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 120 
DATE: November 29, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

ECC Labs 

Jack Gray 

Kestrel Hawk Landfill 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services 

Haz Cat Analytical Services 

Special Waste transporter 

Disposal Facility 

Providing a tmck to relocate the backfill stone. 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Mobilize the complete crew back from the week hiatus. 

Bring in the replacement Supervisor and orientate him to the project. 

Bring in the fork lift to offload the Envirophos reagent. 

Order adequate expendables to complete the project. 

Fine tune the forwardlook and fax to Tom Westenburg and Joe Nolan. 

Fax Tom Westenburg an up to date Manifest tracking form. 



1. DESCREPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Fax Tom Westenburg and Joe Nolan the sample tracking log with summary sheet. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Provide Lab quotes from more local labs, to include the Milwaukee area. 

Provide Haz Cat analysis. 

Provide analytical resuhs obtained from all of the samples taken and shipped to the lab. 

Update the site sampling map and the waste management map, keeping it current. 

Provide an overmn varience report. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 

Provide well closure prices for the remaining five (5) wells. 

Complete the daily work oreders and QC reports as needed. 

Receive, offload, and stage Envirophos reagent for stabilization. 

Start stabilizing stockpiles that exceeded the 4.9PPM TCLP analysis. 

Decon the a front end loader and use it to load a tmck, relocating the stone from up front to 
the rear of the property. 

Complete backfilling the Railroad property with the stone being relocated from up front. 

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk. 

Start loading tmcks out for disposal with the both the excavator and the front end loader. 

Come up with solutions on how to dispose of the stumps. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

JH\TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

TW 

CB 

PC 

TT 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE, (Initials of workers) ("Workers off-site) 

LABORERS 

TRUCK DRIVERS 

T&D COORDIN IR 

KH\GD 

JJennings 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JC\JH\VM 

CB/BS 

VM 

3. EQUEPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) OUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the backfilling, stabilization, and loading activities. 



5. ADDITIONAL COMMENTS/REMARKS 

Mobilization to the job site will be on Monday the 30th of November, departing the local office 
at 0600 hours. 

6. CERTEFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATTVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-Si 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATTVE 



RAPED RESPONSE DAILY WORK ORDER 
for Tuesday, 12/01/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Blinois 

REPORT NO.: 121 
DATE: November 30, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

ECC Labs 

Jack Gray 

Kestrel Hawk Landfill 

Chambers Excavating 

Service 

Providing Security Services 

Analytical Services 

Haz Cat Analytical Services 

Special Waste transporter 

Disposal Facility 

Providing a tmck to relocate the backfill stone. 

GOVERNMENT AGENCEES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Orientate the new supervisor to the project. 

Have an informational meeting to discuss the latest sampling information and project direction. 

Generate a letter to Great Lakes in regards to their non-performance, not meeting the requested 
turn around time and provide the USACE Corp rep with a copy of this letter. 

Provide Lab quotes from more local labs, to include the Milwaukee area. 

Provide Haz Cat analysis. 

Provide analytical resuhs obtained from all of the samples taken and shipped to the lab. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Update the site sampling map and the waste management map, keeping it current. 

Provide an overmn varience report. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 

Submit the well closure prices for the remaining five (5) wells. 

Complete the daily work oreders and QC reports. 

Continue whh stabilizing stockpiles, utilizing both excavators, that exceeded the 4.9PPM TCLP 
analysis. 

Make sure all stabiHzed soils are sampled by the end of the day. 

Review the potential need for additional reagent and order if determined necessary. 

Decon the a front end loader and use it to load a tmck, relocating the stone from up front to 
the rear of the property. 

Complete backfilling the Railroad property with the stone being relocated from up front. 

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk. 

Continue whh loading tmcks out for disposal with the front end loader. 

Take an addhional set of samples from grids #26, 27, and 29 at 3 and 4' depths. 

Come up with solutions on how to dispose of the stumps. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

JH\TL 

JG 

KH\GD 

JJennings 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST 

TW 

CB 

PC 

i r 

JC\JH\VM 

CB/BS 

VM 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHOIUZED 
ITEM (OHM) QUANTTY DURATION ITEM (RENTE) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

I 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

I mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the backfilling, stabilization, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

Working hours to be 0600 hours to 1630 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 



CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

^^i-3i>// } ( ^ 

W 
AAr . j . ^Q-

NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODBFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPE) RESPONSE DABLY WORK ORDER 
for Wednesday, 12/02/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 122 CONTRACT NO.: DACW45-94-0005 
DATE: December 1, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue to orientate the new supervisor to the project. 

Have a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Provide an overmn varience report. 

Provide a 2 week project schedule identifying personnel and equipment requirements. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 

Remove the remaining five (5) wells. 

Complete the daily work oreders and QC reports. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the stabihzing acti'vities. 

Make sure all stabilized soils are sampled by the end of the day and shipped to the lab. 

Order an additional 44 bags of reagent for delivery as soon as possible. 

Contact RMT and work out arrangements that they would take back any remaining reagent 
that might not get used on this project. 

Complete emptying the dmms into the Non-PCB stockpile, clean them out and cmsh them for 
recycling. 

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk. 

Continue T&D of all treated soils including the Non-PCB treated stockpile if approval have 
been given. 

Start excavating the PCB contaminated area, stockpiling it in a containment cell. 

Run PCB screens, take confirmation samples of the PCB area and sample the PCB pile for PCB 
analysis and TCLP metal analysis. 

Return to excavating grids #26, 27, and 29 after the PCB area has been excavated. Remove 1' 
unless the sample analysis dictates that we need to remove additional soils. 

Make a roadway between the roadway exclusion zone fence and the treated stockpiles. 

Adjust and make exclusion zone fencing repairs. 

Recontact Fence Masters and have them complete their fencing contract obligations. 

Start installing the sih fence properly, along the creek, digging in the 6" skirt. 

Resource cutting equipment that will shear up the stumps and railroad ties on site. 

2. NUMBER OF PERSONNEL AUTH0RE?;ED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

JH\TL 

JG 

KH\GD 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

TW 

CB 

PC 

TT 

JC\JH\VM 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

TRUCK DRIVERS 

T&D COORDINTR JJennings/GN 

SECURITY GUARD 

OFFICE ASSIST. 

CB/BS 

VM 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM)^ QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

4 

I 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the stabilization, and loading activhies. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

JO^MJ--
ON-SITE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

)NTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Thursday, 12/03/98 

PREVIARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 123 
DATE: December 2, 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facility 

GOVERNMENT AGENCBES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEVIATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all she acitivities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Provide an overmn varience report. 

Generate additional information identifying personnel scheduling in relationship with the 
proposed project schedule. 

Provide a property tracking listing for all consumables, expendalbles, and government property 
the IT way. 

Remove the remaining five (5) wells, removing the ones (3) in the clean area first before 
moving the excavator into the exclusion zone. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work oreders and QC reports. 

Complete excavating the PCB area. 

Decon the equipment used to remove the PCB contaminated soils. 

Start excavating grid #26-2' deep, #27 and 29-1' deep, stockpiling them in a bermed 
containment area at the south end of the site. 

Have 3 loads of CA#11 stone delivered for the Railroad property. 

Backfill the Railroad property with the CA #11 stone being delivered. 

Place the backfill stockpiled on grid #18 along the Railroad property line to support the stone. 

Contact RMT and work out arrangements that they would take back any remaining reagent 
that might not get used on this project. 

Complete the dam removal from the north part of the creek. 

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk. 

Continue T&D of the Non-PCB treated stockpile, batch #11. 

Compile all of the scattered stumps into a pile, preparation to load them out. 

Ship all of the stumps and railroad ties accumulated on site to the disposal facility. (An 
estimated 3 tmck loads) 

Run PCB screens, take confirmation samples of the PCB area and sample the PCB pile for PCB 
analysis and TCLP metal analysis. 

Continue to adjust and make exclusion zone fencing repairs. 

Start installing the silt fence properiy, along the creek, digging in the 6" skirt. 

Purchase another 1,000' of sih fence. 

Demobilize the supervisor. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

JH\TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

TW 

CB 

PC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("Workers off-site) 

GEOLOGISTS H&S OFFICER TT 

EMT TECHNICIANS 

LABORERS KH\GD OPERATORS JC\JH\VM 

TRUCK DRIVERS SECURITY GUARD CB/BS 

T&D COORDINTR JJennings/GN OFFICE ASSIST VM 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANEIY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

I 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDinONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-Sl*IE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

Cb^TRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Friday, 12/04/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO.: 124 CONTRACT NO.: DACW45-94-0005 
DATE: December 3, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA, Region V 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue 'with site security. 

Continue coordinating all site acitivities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Provide an overmn varience report. 

Generate additional information identifying personnel scheduling in relationship with the 
proposed project schedule. 

Provide a property tracking listmg for all consumables, expendalbles, and government property 
the IT way. 

Removing (2) monitoring wells in exclusion zone. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work oreders and QC reports. 

Connex Box, Decon Trailer, Support Tent, Port o Jon,s,and trash dumpster need to be located 
next to Office trailer. 

Decon the equipment used to remove the PCB contaminated soils. 

Start excavating grid #26-2' deep, #27 and 29-1' deep, stockpiling them in a bermed 
containment area at the south end of the site. 

Order 2 loads of rock for move of trailers,and support tent next to office. 

Backfill the Railroad property with the CA #11 stone being deUvered. 

Place the backfill stockpiled on grid #18 along the Raikoad property line to support the stone. 

Contact RMT and work out arrangements that they would take back any remaining reagent 
that might not get used on this project. 

Mixmg retreated material m Batch 17, 18, 19, 20. 

Complete backfilling the front section of Grid #1, inbetween the fence and the sidewalk. 

Continue T&D of the Non-PCB treated stockpile, batch #11. 

Finishing stump removal. 

Ship all of the stumps and railroad ties accumulated on site to the disposal facility. (An 
estimated 3 tmck loads) 

Run PCB screens, take confirmation samples of the PCB area and sample the PCB pile for PCB 
analysis and TCLP metal analysis. 

Continue to adjust and make exclusion zone fencing repairs. 

Start installing the silt fence properly, along the creek, diggmg in the 6" skirt. 

Purchase another 1,000' of sih fence. 

2. NUMBER OF PERSONNEL AUTHORLdED TO PERFORM WORK ON-SITE AND 
OFF-SHE. (Imtials ot workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

TL 

JG 

PROJ. MGR. 

FOREMAN 

TW 

CB 



2 NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-STFE AND 
OFF-SITE. (Initials of workers) Coworkers off-site) 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

IRUCK DRIVERS 

T&DCOORDDSIIR 

KH\GD 

GN 

CHEMIST 

H & S OFFICER 

lECHNICLWS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

PC 

TT 

JC\JH\VM 

CB/BS 

VM 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pimips 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jrnimie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

Imth 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATIOI^ 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas Une that mns through the she. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS REPRESENTATIVE 

7.1 ACKNOWLEDGE RECEBPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODBFICATIONS (INCLUDE TEME, 
DESCRIPrrON, AND AUTHORIZING PERSON): 



TTVE CONTRACTOR'S REPRESENTATIVE 



RAPED RESPONSE DAILY WORK ORDER 
for Saturday, 12/05/98 

PREVIARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 125 
CONTRACT NO.; DACW45-94-0005 

DATE: December 4, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providmg Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WTTH 
AN ESTEVLVTE OF PERCENTAGE TO BE COMPLETED. 

Continue whh site security. 

Continue coordinatmg all site acitivities. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Provide a property tracking hsting for all consumables, expendalbles, and government property 
the IT way. 

Removing (2) monitoring wells in exclusion zone. 

Complete the daily work orders and QC reports. 

Connex Box, Decon Trailer, Support Tent, Port o Jons,and trash dumpster need to be located 
next to Office trailer. 

Decon the equipment used to remove the PCB contaminated soils. 

Backfill soil around Eller Sign along mam road. 

Remove all orange fence that are not needed on job site. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WTTH 
AN ESTEVIATE OF PERCENTAGE TO BE COMPLETED. 

Drain water tank in decon trailer. 

Drain water tmck and pimip in case of a freeze. 

Set flagging for area needed to be excavated underneath gate area. 

Spread rock near office trailer to set up support zone. 

Continue to adjust and make exclusion zone fencing repau-s. 

Excavate soil underneath gate area. Tmck Entrance. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

IRUCK DRIVERS 

T&D COORDEN IR 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

iECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

CB 

PC 

JC\VM/GD 

CB/BS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION FTEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

1 

3 

3 

1 

2 

1 

1 

1 mth 

1 mth 

1 mth -

1 mth 

Imth 

1 mth 

Imth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

1 

1 

2 

4 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION HEM (RENT'L) QUANITY DURATION 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

17 

11 

3 

1 

600' 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

Water Tmck 

GMC Timmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

2 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATIO>̂  

Follow up mspection of the excavation, and loadmg activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas Ime that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 



7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

CtOR'S REPREl^NTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Sunday, 12/06/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SFTE 
North Chicago, Illinois 

REPORT NO: 126 

DATE: December 5, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCIES ON-SCENE 

None at this time 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with she security. 

No work at this tune. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

IRUCK DRIVERS 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

IECHNICIANS 

OPERATORS 

SECURHY GUARD WS/LB 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ("̂ Workers off-site) 

T&D COORDESTTR OFFICE ASSIST. 

3. EQUIPMENT AND EXPENDABLE MATERL\LS AUTHOR TZF.D 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANTTY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machme 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Mimram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

3 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

2 

1 

1 

1 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 day 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

5. ADDITIONAL COMMENTS/REMARKS 



6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHOIUZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS^PRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHTNG AND APPROVED BY THE 
PROJECT MANAGER. 

TIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPro RESPONSE DAILY WORK ORDER 
for Monday, 12/07/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 127 
CONTRACT NO.: DACW45-94-0005 

DATE: December 6, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Pro'vidmg Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facihty 

GOVERNMENT AGENCIES ON-SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meetmg to discuss the latest samphng mformation and project direction. 

Continue to update the site samplmg map and the waste management map, keeping it current. 

Excavate 1' depth from grid 27-29 approx. 500-600CY 

Load tmcks for disposal from batch 22 and 21. 

Areas that need stabilization are Batch 18(Comp61, approx. 300cy) Batch 
17(Comp58&59,approx. 600cy). Batch 19(Comp 65, approx. ISOcy).Areas 1% reagent 

PCB stockpile 550cy at 2% reagent. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGBVEERS 

GEOLOGISTS 

EMT 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

IECHNICIANS 

TW 

CB 

PC 

JJ 



2. NUMBER OF PERSONNEL AU IHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

LABORERS 

TRUCK DRIVERS 

T&D COORDIN IR 

KH\GD 

GN 

OPERATORS 

SECURHY GUARD 

OFFICE ASSIST. 

JC\JH\VM 

CB/BS 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANTTY DURATION HEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600-

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 day 

1 mth 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATiOĥ  

Follow up inspection of the excavation, and loadmg activities. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that nms through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

y^ 
7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

8. W O R K ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for TUESDAY, 12/08/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 128 
CONTRACT NO.: DACW45-94-0005 

DATE: December 7, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Pro'viding Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facihty 

GOVERNMENT AGENCIES ON-SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinatmg all she activities. 

Continue ha'ving a meeting to discuss the latest samphng information and project du-ection. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Excavate 1' depth from grid 27,28,29 approx. 500-600CY. Equipment being used m the 
diggmg. One excavator,mbber the loader and terex articulated dump tmck. 

Completed grid 26. 

Grids 27,28 and 29 need stabilization usmg reagent at 2%. Next Batch will be 25. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work orders and QC reports. 

Contmue to adjust orange fence for exclusion zone. 

Grad haul road and spread rock on each side of bridge. 

Weld 12"x36"plate to bucket to have a straight edge on kolebco excavator. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

TW 

CB 

PC 

JJ 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

LABORERS 

TRUCK DRIVERS 

T&D COORDES IR 

KH\GD 

GN 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JC\JH\VM 

CB 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up mspection of the excavation, and loadmg activities. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done aroimd the gas Une that mns through the site. We are to excavate 
up to T of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE'' 



RAPH) RESPONSE DAILY WORK ORDER 
for Wednesday, 12/09/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO: 129 
CONTRACT NO.: DACW45-94-0005 

DATE: December 8, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk LandfiU 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Contmue coordinating all she activities. 

Contmue having a meetmg to discuss the latest sampUng mformation and project direction. 

Continue to update the site sampling map and the waste management map, keeping h current. 

Excavate 1' depth from grid 27,28,29 approx. 500-600CY. Equipment bemg used in the 
diggmg. One excavator,mbber tire loader and terex articulated dump tmck. 

Completed grid 26. 

Grids 27,28 and 29 need stabilization usmg reagent at 2%. Next Batch wiU be 25. 

Completed 27, Half Completed 28,29 grids. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work orders and QC reports. 

Contmue to adjust orange fence for exclusion zone. 

Grade haul road and spread rock on each side of bridge. 

Weld 12"x36"plate to bucket to have a straight edge on kolebco excavator. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGE^ERS 

GEOLOGISTS 

EMT 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

IECHNICIANS 

TW 

CB 

PC 

JJ 



2 NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
ObF-SITE. (Initials of workers) (*Workers off-site) 

LABORERS 

TRUCK DRIVERS 

T&D COORDINIR 

KH\GD 

GN 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JC\JH\VM 

CB 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
HEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas Une that mns through the site. We are to excavate 

up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours v^l be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

I ^ ^ E S E N t A ATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE m WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

8. W O R K ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 





RAPID RESPONSE DAILY WORK ORDER 
for Thursday, 12/10/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 130 

CONTRACT NO.: DACW45-94-0005 
DATE: December 9, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providmg Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

EPA 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all she activities. 

Continue having a meeting to discuss the latest sampUng mformation and project du-ection. 

Continue to update the site sampUng map and the waste management map, keeping it current. 

Excavate 1' depth from grid 28,29 approx. 250C Y. Equipment being used in the diggmg. One 
excavator, and terex articulated dump tmck. 

T&D Piles 82,83,84,85,86,87,and 88. Called Neil to set up tmcking for Thursday and Friday. 
For Thursday we wUl receive approx. 12-15 tmcks and v^l adjust for tmcks on Friday. 
Approx. 1700cy to haul. — 



1. DESCREPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Grids 27,28 and 29 need stabiUzation usmg reagent at 2%. Next Batch v ^ be 91. 

Complete 28,29 grids. Start on Grid 30. 

Complete the daily work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

TW 

CB 

PC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

GEOLOGISTS 

EMT 

LABORERS 

IRUCK DRIVERS 

T&D COORDEN IR 

KH\GD 

GN 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JJ 

JC\JH\VM 

CB 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600* 

1 1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATIOÎ  

FoUow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas Une that mns through the she. We are to excavate 
up to 2' of this high pressure Ime. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK TS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

O N ^ I T E ' C O R P S REpESENfATTVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHTNG AND APPROVED BY TEEE 
PROJECT MANAGER. 

cortp:Xc1t)^'s REPRESEPWATTVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 



RAPID RESPONSE DAILY WORK ORDER 
for Friday, 12/11/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO: 131 

CONTRACT NO.: DACW45-94-0005 
DATE: December 10, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk LandfiU 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal FaciUty 

GOVERNMENT AGENCIES ON»SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project du-ection. 

Contmue to update the she sampUng map and the waste management map, keeping it ciurent. 

Grid 30,31 and 32 consist of approx. 1,900 CY. Grids wUl be dug 2 Feet. 
Equipment being used in the digging. One excavator, and terex articulated dump tmck. 

T&D Piles 85,86,87,88,89 and 90. Called NeU to set up tmckmg for Friday. For Friday we wUl 
receive approx. 12-15 tmcks. Approx. 1200cy to haul. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Grids 27,28 and 29 need stabUization usuig reagent at 2%. Next Batch wUl be 26. 

Received 2 loads of reagent. Total of 44 bags. Unload tmcks of reagent. 

Complete the daily work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

2. NLTMBER OF PERSONNEL ALTTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGEVEERS 

GEOLOGISTS 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TW 

CB 

PC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDEVJ TR 

KH\GD 

GN 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JJ 

JC\JH\VM 

CB 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
HEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fu-e Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth , 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCAHOÎ  

FoUow up inspection of the excavation, and loading activities. 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATiOf̂  

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas Une that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours wiU be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK TS ORDERED AND AUTHOIUZED BY 
THE ON-SITE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS R E P R B S E T H A T I V E 

7. I ACKNOWLEDGE RECEBPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODBFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 



ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Saturday, 12/12/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 132 

DATE: December 11, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Demobilization of personnel due to funding issue. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

CB 

PC 

KH,GD 

VM, JH, JC 

CB 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

T&D COORDINTR GN OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O: 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port ajolms 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

I 

2 

4 

1 

1 

1 

i 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

No on-site work scheduled. 



5. ADDITIONAL COMMENTS/REMARKS 

None 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

OIV-SHE C 0 R J ? S ^ P R E S E ^ * T S T I V E 

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Sunday, 12/13/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 133 

DATE: December 12, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

No other work due to fimding issue. 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

T&D COORDINTR OFFICE ASSIST. 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANHY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID , 

LEL/O: , 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

17 

11 

3 

1 

600' 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

No on-site work scheduled. 



5. ADDITIONAL COMMENTS/REMARKS 

None 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

OI^^ITE CORPS REPRESEIVT 

7. I ACKNOVVT.EDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATTVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Monday, 12/14/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 134 

DATE: December 13, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Project account and project manager to up-date project tracking system. 

Project clerk to work Vi day to up-date manifest files and project daily report and work order 
file. 

No other work due to funding issues. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) (*Workers off-site) 

T&D COORDINTR OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O: 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

Imth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

I mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

I 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

No on-site work scheduled. 



5. ADDITIONAL COMMENTS/REMARKS 

None 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

ON-SITE CORPS REP EPRESEN TATIVE 

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRA 'S REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPH) RESPONSE DAILY WORK ORDER 
for Tuesday, 12/15/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 135 

CONTRACT NO.: DACW45-94-0005 
DATE: December 14, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk LandfiU 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal FaciUty 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRBPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Contmue with site security. 

Continue coordinating ail site activities. 

Continue havmg a meeting to discuss the latest sampUng information and project durection. 

Continue to update the site sampUng map and the waste management map, keeping it current. 

Grid 31 and 32 consist of approx. 711 CY. Grids will be dug 2 Feet. 
Equipment bemg used in the digging. One excavator, and terex articulated diunp tmck. 

T&D Piles 89, 90,93,94,and95. Called NeU to set up tmckmg for Tuesday. For Tuesday we 
wiU receive approx. 8 tmcks. Approx. 900cy to haul. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WTTH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Comp 91 and 92 failed TCLP and need to be re-stabilized using reagent at 1%. 

Remobilize crew from funding shutdo'wn. 

Complete the daily work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

SoUdify batches 99 and 100 using 1% reagent. 

Sample piles as needed. 

Clean sampUng equipment. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SHE. (imtials of workers) (''Workers oti-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

TL 

JG 
PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TW 

CB 

PC 



2 NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SHE AND 
OFF-SITE. (Initials of workers) ("^Workers off-site) 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDDV TR 

KH\GD 

GN 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JJ 

JC\JH\VM 

CB 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION HEM (RENT'L) QUANHY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

Imth . 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATIOI^ 

FoUow up mspection of the excavation, and loading activities. 



4. TEST AND/OR DSISPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that mns through the site. We are to excavate 
up to 2' of this high pressitfe Une. 

Workuig hours to be 0600 hours to 1630 hours. 

Non T&D days the hours wiU be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK ES ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-|^rCQBESJ^WtESENTSlTVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 



ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DABLY WORK ORDER 
for Wednesday, 12/16/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 136 

CONTRACT NO.: DACW45-94-0005 
DATE: December 15, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk LandfiU 

Service 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with she security. 

Continue coordinating aU she activities. 

Continue having a meetmg to discuss the latest sampUng information and project du êction. 

Continue to update the site sampUng map and the waste management map, keepmg h current. 

Grid 33 consist of approx. 350 CY. Grids wUl be dug 2 Feet. 
Equipment being used in the digging. One excavator, and terex articulated dump tmck. 

T&D PUes 90,93 and 94. CaUed NeU to set up tmckmg for Wednesday. For Wednessday we 
wUl receive approx. 12 tmcks. Approx. 1200cy to haul. 



1. DESCRBPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Grids 31,32 and 33 need stabUization using reagent at 1%. 

Pre-TreatpUeNo#103. 

Complete the daUy work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

EMT courier will pick up samples 

Package samples for deUvery. 

Sample grids that are excavated. 

Sample treated piles using reagent. 

Decon sampUng equipment gear 

Observe direct excavation area. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TW 

CB 

PC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDEVTR 

KH\GD 

GN 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JJ 

JC\JH\VM 

CB 

VW 

3 EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machme 

First Aid St. 

Eye Wash 

PED 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 traUer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

FoUow up mspection of the excavation, and loadmg activities. 



4. TEST AND/OR INSPECHONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that nms through the she. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 horn's to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

f CQffPS-REPRLSENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THK WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEVIE, 
DESCRIPTION, AND AUTHORIZING PERSON): 



ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPro RESPONSE DABLY WORK ORDER 
for Thursday, 12/17/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 137 

CONTRACT NO.: DACW45-94-0005 
DATE: December 16, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk LandfiU 

Service » 

Providing Security Services 

Analytical Services 

Special Waste transporter 

Disposal FacUity 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordmatmg aU she activities. 

Continue having a meeting to discuss the latest sampUng mformation and project direction. 

Continue to update the site sampUng map and the waste management map, keepmg it current. 

Grid 34 consist of approx. 550 CY. Grids wUl be dug 2 Feet. 

Equipment being used m the digging. One excavator, and terex articulated dump tmck. 

T&D Pile 94. CaUed NeU to set up tmckmg for Thiu-sday. We wUl receive approx. 4 tmcks. 
Approx. 300cy to haul. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Grid 34 needs stabUization using reagent at 1%. 

Pre-Treat pUe#104. Reagent use 1%. 

Complete the daily work orders and QC reports. 

Contmue to adjust orange fence for exclusion zone. 

EMT courier wiU pick up samples 
Package samples for deUvery. 
South end of site, crew wUl dig gravel area (40'x80'). Soil wiU not need to be soUdified with 
reagent. Crew wUl loads tmcks direct when on site. No tmcks on site operator wiU pUe 
material. 

Sample treated pUes using reagent. 

Decon sampUng equipment gear. 

Observe direct excavation area. 

Order a D-6 dozer for gradmg she and gettmg area across road to set up berms along canal and 
visqueen area to haul contaminated soU over to area. Are wUl be set up for no nm off to canal. 

Order a case unUoader 1850 for Friday deUvery to scrap soUs from fences on site. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (*Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

TL 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

TW 

PC/KM 



2 NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) C* Workers off-site) 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDEV IR 

KH\GD 

GN 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

JJ 

JC/BF 

CB 

'VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORTZF,D 
HEM (OHM) QUANHY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon traUer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

> 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

12x60 traUer 

C-landCont. 

TraUer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 day 

1 mth 

2 wks. 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATIO>̂  

FoUow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas line that runs through the she. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hoiu-s to 1630 hours. 

Non T&D days the hours wUl be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

PRESENTAIWE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TBME, 
DESCRIPTION, AND AUTHORIZING PERSON): 



ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Friday, 12/18/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 138 

CONTRACT NO.: DACW45-94-0005 
DATE: December 17, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Seciuity 

EMT Labs 

Jack Gray 

Kestrel Hawk LandfiU 

Service 

Providmg Security Services 

Analytical Services 

Special Waste transporter 

Disposal FacUity 

GOVERNMENT AGENCBES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Contmue with she seciuity. 

Continue coordinating aU she activities. 

Contmue havmg a meetmg to discuss the latest sampUng information and project direction. 

Continue to update the she sampUng map and the waste management map, keepmg it current. 

T&D material to landfiU. 

BuUd berm along canal near road to place visqueen and place dirty soU from grids so we can 



RAPID RESPONSE DAILY WORK ORDER 
for Saturday, 12/19/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 139 

DATE: December 18,1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providmg Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue 'with she security. 

Continue coordmating all site activities. 

Contmue having a meetmg to discuss the latest sampling information and project direction. 

Contmue to update the she sampUng map and the waste management map, keepmg h current. 

Bobcat wUl be used to remove dut from surrounding fence area and also outside offence area 
wUl be graded. 

D-6 dozer wUl be used to grade site and grade access road for tmcks to contmue load out of 
stabUized material to landfiU. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

StockpUe aU debris m one area for load out 
BuUd berm along canal near road to place visqueen and place duty soU from grids so we can 
continue to dig and soUdify material. 

Complete the daUy work orders and QC reports. 

Contmue to adjust orange fence for exclusion zone. 

Cover piles at end of day. 

South end of she, crew wUl dig 2' m depth and contmue to dig Grids 43,42, and 40. SoU 'wUl n 
need to be stabUized with reagent 1%. Crew wUl load articulated tmck with excavator and haul 
to berm area along canal. Usmg mbber tke loader also to carry material over to berm area 
along canal. 

Sample pUes of stabUized material with 1% reagent. 

Decon sampUng equipment gear. 

Observe direct excavation area. 

Operatmg a D-6 dozer for grading she and getting area across road to set up berms along canal 
and visqueen area to haul contaminated soU over to area. Area wUl be set up for no mn off to 
canal. 

Remove sUk fence from canal banks and along fenced area to grade with dozer 

Fuel Equipment on site. 

2. NUMBER OF PERSONNEL AU IHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) (*Workers off-site) 

SUPERVISORS TL PROJ. MGR. TW 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDIN TR 

JG 

GD/CT 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURHY GUARD 

OFFICE ASSIST. 

KM 

JJ 

JC\BF/DS 

WS 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon traUer 

Computers 

Printers 

Fax Machme 

Fu-st Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pmnps 

Flow meter 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

Imtii 

12x60 trailer 

C-IandCont. 

TraUer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC lunmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 
,1 

1 mth 

1 mth 

1 mth 

1 mtii 

Imth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mtii 

1 day 

1 mth 

2 wks. 

Iwk. 

1 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURAHON ITEM (RENT'L) QUANITY DURATION 

Fu-e Hose 600' 1 mth Bobcat 1 2days 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATlOhO 

FoUow up mspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that mns through the she. We are to excavate 
up to 2' of this high pressiu ê Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days tiie hours wUl be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE ENTAIWE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRHTNG AND APPROVED BY THE 
PROJECT MANAGER-

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TBME, 
DESCREPTION, AND AUTHORIZING PERSON): 



8. WORK ORDER AMENDMENTS AND MODBFICATIONS (INCLUDE TBME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPro RESPONSE DAILY WORK ORDER 
for Sunday, 12/20/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 140 

DATE: December 19, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCBES ON-SCENE 

USEPA 

USACE, Rapid Response 
< 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site seciuity. 

Continue coordinating aU she activities. 

Continue havmg a meeting to discuss the latest sampUng mformation and project direction. 

Continue to update the site sampUng map and the waste management map, keeping it current. 

Bobcat wiU be used to remove dirt from surrounding fence area and also outside offence area 
wUl be graded. 

D-6 Dozer wiU grade area along raUroad track and along canal. 

StockpUe aU debris m one area for load out 

Excavator wUl finish l/2of grid 39. Excavator wUl clean off fence Une along grids 39-43. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daUy work orders and QC reports. 

Continue to adjust orange fence for occlusion zone. 

Cover pUes at end of day. 

SoU wUl need to be stabUize with reagent 1%. 

Sample pUe of stabUize material 'with 1% reagent. 

Decon sampUng equipment gear. 

Observe dkect excavation area. 

Remove siUc fence from canal banks and along fenced area to grade 'with dozer 

Fuel Equipment on site. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SHE AND 
OFF-SHE. (imtials of workers) ('Workers ofl-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TL 

JG 

GD/CT 

PROJ. MGR 

FOREMAN 

CHEMIST 

H&SOPnCER 

TECHNICIANS 

OPERATORS 

TW 

KM 

JJ 

BF/DS 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SHE AND 
OFF-SHE. (Initials of workers) ('Workers off-site) 

TRUCK DRIVERS 

T&D COORDDVTR 

SECURHY GUARD 

OFFICE ASSIST. 

WS 

3. EQUIPMENT AND EXPENDABLE MATFRTALS AUTHORIZED 
ITEM (OHM) QUANHY DURATION HEM (RENT'L) QUANHY DURATION 

Decon traUer 

Computers 

Printers 

Fax Machme 

Fu-st Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fu-e Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mtii 

1 mth 

Imtii 

1 mth 

Imth 

Imth 

Imth 

1 mth 

Imth 

Imtii 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

Imtii 

1 mth 

12x60 traUer 

C-landCont. 

TraUer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

Bobcat 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

Imth 

Imth 

1 day 

Imth 

2 wks. 

Iwk. 

2days 

4. TEST AND/OR DVSPECHONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

FoUow up inspection of the excavation, and loading activities. 



5. ADDHIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that runs through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours wUl be 0700 to 1700 hours. 

6. CERTEFICATION: I CERTIFY THAT THE ABOVE WORK K ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE C O R P S J J B H M S E N T A T I V E 

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHTNG AND APPROVED BY THE 
PROJECT MANAGER. 

8. W O R K ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE T I M E , 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

T 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPED RESPONSE DAILY WORK ORDER 
for Monday, 12/21/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO: 141 

DATE: December 20,1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 
Kestrel Hawk LandfiU 

Service 

Providmg Security Services 

Analytical Services 

Special Waste Transporter 

Disposal FacUity 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue whh she security. 

Continue coordinating all she activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the she sampUng map and the waste management map, keeping it current. 

Continue to use Bobcat to remove dirt from surrounding fence area and also outside offence 
area will be graded. 

D-6 Dozer v̂ U grade area along railroad track and push backfill material along rock area. 

Stockpile all debris in one area for load out 

Receivmg 12-15 tmcks to load out piles 101,102,103 and 100. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daUy work orders and QC reports. 

Contuiue to adjust orange fence for exclusion zone. 

Cover pUes at end of day. 

SoU wUl need to be stabUize with reagent 1%. PUes 107 and 108. 

Decon sampling equipment gear. 

Observe daUy stabUization procedure. 

Remove sUk fence from canal banks and along fenced area to grade with dozer 

Fuel Equipment on site. 

Sample grid 31 and 28 m the ravine. Total lead. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGBVEERS 

GEOLOGISTS 

EMT 

LABORERS 

TL 

JG 

GD/CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

TW 

KM 

JJ 

BF/DS/JC 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

TRUCK DRIVERS 

T&D COORDEVTR 

SECURITY GUARD 

OFFICE ASSIST. 

WS 

'VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION HEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

17 

11 

3 

1 

600* 

Imtii 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 traUer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCAno>J) 

FoUow up inspection of the excavation, and loading activities. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that runs through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours wUl be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

M-SI#E-^i^™TM:SENTATlVE 

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

ATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TI 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REra:£SENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Tuesday, 12/22/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 142 

DATE: December 21, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Continue to use Bobcat to remove dirt from surrounding fence area and also outside of fence 
area will be graded. 

D-6 Dozer will grade area along railroad track and grade east side of canal. 

Receiving 12-15 tmcks to load out piles 101,105,106 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

Cover piles at end of day. 

Continue air monitoring. 

Excavate grid 39,37,36 and 34. 

Stabihze material using 1% reagent. 

Decon sampling equipment gear. 

Observe daily stabilization procedure. 

Remove siUc fence from canal banks and along fenced area to grade with dozer 

Fuel Equipment on site. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TL 

JG 

GD/CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

TW 

KM 

JJ 

BF/DS/JC 
. .. 



2 NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) ('Workers off-site) 

TRUCK DRIVERS 

T&D COORDINTR 

SECURITY GUARD 

OFFICE ASSIST. 

CB 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURAHON ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mtii 

1 mtii 

Imtii 

Imtii 

Imth 

1 mtii 

1 mtii 

Imtii 

Imtii 

Imtii 

Imtii 

Imtii 

Imtii 

Imtii 

Imtii 

Imtii 

Imtii 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

I 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mtii 

Imtii 

1 mtii 

Imtii 

1 day 

1 mtii 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that runs through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days tiie hours will be 0700 to 1700 hours. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATTVE IN THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

REPRESENTATTVE 

7.1 ACKNOWLEDGE RECEBPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TI 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE 
REPRESENTATIVE 

CONTRACTOR'S 



-r**5*^.^" 



RAPID RESPONSE DAILY WORK ORDER 
for Wednesday, 12/23/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 143 

CONTRACT NO.: DACW45-94-0005 
DATE: December 22, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map, keeping it current. 

Demod bobcat. 

D-6 Dozer will be demobed. 

Receiving 12-15 tmcks to load out piles 101,105,106 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

Cover piles at end of day. Site ready for hohday. 

Continue air monitoring. 

Excavate grid 37. 

Stabilize material using 1% reagent. 

Decon sampling equipment gear. 

Observe daily stabilization procedure. 

Fuel Equipment on site. 

Site will be locked down for the four day holiday. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) ('Workers off-site) 

[SUPERVISORS 

PROJ. ACCT. 

IENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TL 

JG 

GD/CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

TW 

KM 

JJ 

BF/DS/JC 1 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

TRUCK DRIVERS 

T&D COORDINTR 

SECURITY GUARD 

OFFICE ASSIST. 

CB 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas Ime that runs through the site. We are to excavate 
up to 2' of tills high pressure Ime. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATTVE EV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

ON-SFrETTJRPS^ 
REPRESENTATIVE 

7.1 ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE EV WRITING AND APPRO'VED BY THE 
PROJECT MANAGER. 

CONTRACTOR'S 
REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATTVE 
REPRESENTATIVE 

CONTRACTOR'S 



RAPID RESPONSE DAILY WORK ORDER 
for Wednesday, 12/24-27/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 144 

DATE: December 23, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCIES ON-SCENE 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 24 lirs. a day. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) (* Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

JG 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

JJ 

JC 

CB 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR OFFICE ASSIST. 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O: 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

I mth 

1 mth 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

0 

0 

2 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

5. ADDITIONAL COMMENTS/REMARKS 



5. ADDITIONAL COMMENTS/REMARKS 

Non T&D days the hours will be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

ON-SHE CORPS REPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE EV WRHEVG AIVD APPROVED BY THE 
PROJECT MANAGER-

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON); 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

V 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

- 1 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mtii 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

1 

0 

2 

1 

1 

1 

1 

1 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation vdll be done around the gas line that mns through the she. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 



5. ADDITIONAL COMMENTS/REMARKS 

Non T&D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
TTBE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHECORPO REPRE ATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHING AND APPROVED BY THE 
PROJECT MANAGER. 

CONTRAC 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TBME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATTVE CONTRACTOR'S REPRESENTATIVE 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daUy work orders and QC reports. 

Fuel equipment on she. 
Decon sampUng equipment. 
Set asphalt separately from piles of material. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

KM 

JJ 

BF/GD/JC 

LB/FW 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

T&D COORDESfTR OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITJ DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth^ 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

0 

0 

2 

0 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up mspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas Ime that mns through the she. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

NTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TBME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESEIVTATIVE CONTRACTOR'S REPRESEIVTATIVE 

• ^ « U ^ ' - ; U ^ J-^3W<.i 



RAPH) RESPONSE DABLY WORK ORDER 
for Thursday, 12/31/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 148 

CONTRACT NO.: DACW45-94-0005 
DATE: December 30, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WTTH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with she security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map, keeping h current. 

Called Neil to cancel tmcks on Thursday. 

Diggmg road from each end using two excavators and mbber tire loaders. One terex tmck will 
be used. 

Continue air monitoring. 

Start equipment and let mn for 30 minutes. Due to cold weather. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Complete the daily work orders and QC reports. 

Fuel equipment on she. 
Decon sampling equipment. 
Set asphah separately from pUes of material. 

Asphalt wiU need to be 3'X3' to haul to landfiU. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Imtials of workers) ('Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURHY GUARD 

TW 

KM 

JJ 

BF/GD/JC 

LB/FW 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDESfTR OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERLALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION HEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

-> 
J 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 traUer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

I 

1 

0 

0 

2 

1 

1 

1 

0 

1 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 



-T^litV-'r' 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas line that mns through the she. We are to excavate 
up to 2' of this high pressure Ime. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours vAll be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESEIVTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE BV WRHTNG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODBFICATIONS (INCLUDE 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

'-vss';,;-' 



RAPED RESPONSE DAILY WORK ORDER 
for Friday,Saturday,Sunday 1/01-3/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 149 

CONTRACT NO.: DACW45-94-0005 
DATE: December 31, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Pro'viding Security Services 

Analytical Services 

GOVERNMENT AGENCBES ON-SCENE 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue whh site security. 

Site security wUl be 24 hrs. around the clock. 

Friday - she security 24 hrs. 

Saturday due to the blizzard, crew will not work. 24 hr. security. 

Sunday due to the blizzard, crew wUl not work. 24 hr security. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDBVTR 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

TW 

KM 

JJ 

BF/GD/JC 

LB/FW 

VW 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURAHON ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

Imtii 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

I 

1 

2 

4 

1 

1 

1 

0 

0 

2 

1 

1 

I 

0 

1 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

I mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation 'wiU be done around the gas Ime that mns through the site. We are to excavate 
up to 2' of this high pressure Ihie. 

Working hours to be 0600 hours to 1630 hours. 



5. ADDITIONAL COMMENTS/REMARKS 

Non T&D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESEIVTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS46:PRESENtATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODEFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TBME,'-
DESCRIPTION, AND AUTHOREZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATTVE 



RAPID RESPONSE DAILY WORK ORDER 
for Monday 1/4/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO: 150 

CONTRACT NO.: DACW45-94-0005 
DATE: January 3, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 
Special Waste Transporter 

Disposal FacUity 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activhies. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map keep it current. 

Call Neil to have tmcks on Monday. 

Continue air monitoring. 

Complete the daily work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 

Load out pile 1(1 to landfill. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDDSITR 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

TW 

KM 

JJ 

BF/GD 

LB/FW 

VW 



3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

I 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mtii 

1 mtii 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

I 

0 

0 

2 

1 

1 

1 

0 

1 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 



5. ADDITIONAL COMMENTS/REMARKS 

Non T&D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATTON: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZiED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORgSjBEPRESENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAIVD THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESEIVTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Tuesday 1/5/98 

PRBVLARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 151 

CONTRACT NO.: DACW45-94-0005 
DATE: January 4, 1998 DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordmating all she activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map keep h current. 

Call Neil to have tmcks on Thursday. 

Continue air monitoring. 
Complete the daily work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 

Finish dig^ng road, grid 037. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WTIH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

StabUize all piles. 
Scrape asphalt, break pieces uito 3'x3' pieces and stock pile separate. 

Dry Decon Terex tmck. 

Dry Decon Kobelco Excavator. 

Call Hertz to take excavator off rent. 

Call Patten to take Volvo off rent. 

Mob Phil to she. 

Mob John to she. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

TL 

JG 

CT 

" 

• - - , • : . , ; • - . • * : . r t i ^ , . . , . 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURHY GUARD 

OFHCE ASSIST. 

TW 

PC 

JJ 

BF/GD 

CB 

- ^ " . : . . -

m^ii 



3 EQUIPMENT AND EXPENDABLE MATERLALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION HEM (RENT'L) QUANITY DLTIATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imtii 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

1 

1 

1 

0 

0 

2 

1 

1 

I 

0 

1 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

I day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to Be 0600 hours to 1630 hours. 
'•:'?K''!*Ss^J^ ,,. 



A ^ ' 
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5. ADDITIONAL COMMENTS/REMARKS 

Non T&D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATTON; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE Cg^JREPRESEPHATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WTUTTNG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE TBME,* 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATTVE CONTRACTOR'S REPRESENTATTVE 

; -'^^f^S^'fr-^^' 
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1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WTIH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

contmue to dig and stabUize material. 

Complete the daUy work orders and QC reports. 

Continue to adjust orange fence for exclusion zone. 

South end of she, crew wiU dig 2' ui depth and contmue to dig (jrids 43, 42, and 40. SoU wUl n 
need to be stabUize with reagent 1%. Crew wUl load articulated tmck with excavator and haul 
to berm area along canal. Usmg mbber tke loader also to carry material over to berm area 
along canal. 

Decon sampUng equipment gear. 

Observe dfrect excavation area. 

Operatmg a D-6 dozer for gradmg she and gettmg area across road to set up berms along canal 
and 'visqueen area to haul contaminated soU over to area. Area 'wUl be set up for no run off to 
canal. 

Recieved a case unUoader 1850 to scrap soUs from fences on she. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

TL 

JG 

PROJ. MGR. 

FOREMAN 

TW 



2 NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SHE AND 
OFF-SHE. (Initials of workers) ('Workers off-site) 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

T&D COORDINTR 

GD 

GN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

OFFICE ASSIST. 

PC/KM 

JJ 

JC\BF 

CB 

VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon traUer 

Computers 

Printers 

Fax Machine 

Fu-st Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fu-e Hose 

1 

4 

17 

11 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mtii 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

Imtii 

1 mth 

12x60 traUer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

Bobcat 

1 

1 

2 

4 

1 

1 

1 

1 

1 

2 

1 

1 

1 

1 

1 

1 

1 

Imth 

1 mth 

Imtii 

Imth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

Imtii 

1 day 

Imth 

2 wks. 

Iwk. 

2days 



4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND L0CATI0̂ () 

FoUow up mspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that runs through the she. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours wiU be 0700 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATTVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS^tEfR^SENTATIVE 

7.1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE TN WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRIPTION, AND AUTHORIZING PERSON): 



ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Wednesday 1/6/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 152 

DATE: January 5, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Service 

Providing Security Services 

Analytical Services 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordmating all she activities. 

Continue ha'ving a meeting to discuss the latest sampling information and project direction. 

Continue to update the she sampUng map and the waste management map keep h current. 

Call Neil to have tmcks on Thursday. 

Continue air monitoring. 

Complete the daUy work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 

Open fence area along Commonwealth Ave. When tmcks arrive on she they can enter site whh 
-i '- .-i '^iVi; 



1. DESCRBPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

out having to back up. They can puU up to bridge entrance get loaded and exit through new 
exh from fenced area. 

Stabihze aU piles. 
Scrape asphalt, break pieces into 3'x3' pieces and stock pUe separate. 

Demob Terex tmck. 
Backfill area near gate entrance to office traUer using three piles of backfill along railroad track. 

Call Hertz to place excavator on rent. Needed to break asphault. 

Call Patten to demob volvo. 

Remove snow along fenced area near office trailer. 

Operator needs to fix area along canal bridge so tmcks can pull up to bridge. 

Operator needs to cut ground area along stockpiled material so loaders can get up to the pile. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SHE AND 
OFF-SITE. (Imtials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

PC 

JJ 

BF/GD/JC 

CB 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERLALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DLTRATION 

Decon traUer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 traUer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

1 

1 

0 

0 

2 

1 

0 

1 

0 

0 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up mspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 



«:*#*-

5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas Ime that runs through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours wUl be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE C ATIVE 

7. I ACKNOWLEDGE RECEBPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHTNG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (EVCLUDE 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

i . ^ : . "^ 
f > i ' - ) 
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RAPID RESPONSE DAILY WORK ORDER 
for Thursday 1/7/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 153 

DATE: January 6, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 
Kestrel Hawk LandfiU 

Service 

Providing Security Services 

Analytical Services 
Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinatmg all site activities. 

Continue having a meeting to discuss the latest sampling mformation and project direction. 

Continue to update the site sampUng map and the waste management map keep h current. 

Call Neil to have tmcks on Friday. 

Contmue air monitoring. 

Complete the daUy work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 

Load pUes 109,110 and mix-with asphah pieces. (̂  • • • ' : i j ; | i i ^ 

f̂ ^wm 



• - : * ' ' ' J ^ - ' - •. - t -T -

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Manifest Tmcks. 
Scrape asphalt, break pieces mto 3'x3' pieces and stockpile separate. 

Load box tmck with not needed materials from storage box. 

Scrape ground area of pUes "with excavator and load out. Area where pUes 109 and 110 was 
clean before we placed visqueen and placed soils from road area. 

Purchase 6-10 loads of rock C-6 to repair gate area and along fence if we can not get backfill. 

i t ^ ^ . 

"0 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of woricers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

• « - " - - - . • 

PROI MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS , , 

OPERATORS 

SECURITY GUARD 
• -

TW 

PC 

. . . . •.. , ; i j - ^ ^._., . 

JJ 

BF/GD/JC 

CQ-Mm- J .-:, 
, .... . 

M 

' • j s ^ 

WM 

• :^fif.^a^,f •'•;?3^i*i'-; 

rt5*vs^i^s>^ 
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2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDESTTR GN OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
HEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 ..""-, 

3 ^ 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mtii 

Imth 

1 mth 

Imth 

Imth 

1 mth 

Imth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

4 

1 

I 

1 

0 

0 

2 • 

1 

0 

1 

0 , , . , . 

o^ '- 'u"" 

0-•:.%.: 

' "" . "'-:X''.'--

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 day 

1 mtii 

2 wks. 

Iwk.' 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE XYPE AND LOCAHON) 

Follow up inspection of the excavation, and loading acti'vities. 

5. ADDITIONAL COMMENTS/REMARKS 

• : ^ 

^v**? 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas Une that mns through the site. We are to excavate 

up to 2' of this high pressure Ime. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTEFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE EV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS REPRESENTAT 

7.1 ACKNOWLEDGE RECEBPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHING AND APPROVED ^ Y THE 
PROJECT MANAGER. 

8. W O R K ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TBME, -
DESCRIPTION, AND AUTHORIZING PERSON): 

:;'^--

ON-SHE CORPS REPRESENTATIVE 

r<sa 

CONTRACTOR'S REPRESENTATTVE 

,5Sf> 
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RAPH) RESPONSE DABLY WORK ORDER 
for Friday 1/8/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO: 154 

DATE: January 7, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste Transporter 

Disposal FacUity 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the she sampling map and the waste management map keep it curtent. 

Call Neil to have tmcks on Friday. 

Continue air monitoring. 

Complete the daUy work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 

Load piles 109,112 and mix with asphah pieces. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Manifest Tmcks. 
Scrape asphah, break pieces into 3'x3' pieces and stockpile separate. 

Load box tmck whh not needed materials from storage box. 

Scrape ground area of pUes whh excavator and load out. Area where piles 109 and 112 was 
clean before we placed visqueen and placed soUs from road area. 

Purchase 6-10 loads of rock C-6 to repair gate area and along fence. 

Demob equipment- Storage traUer, Mini Decon Date 1-11-98/ 

Call Hertz to take off rent forklift. 

Call electrician to disconnect electrical on decon trailer. 

2. NUAfflER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SHE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

PC 

JJ 

BF/GD/JC 

CB 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR GN OFFICE ASSIST. VW 

3 EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Mirdram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

17 

11 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imtii 

1 mth 

1 mth 

1 mth;' 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Junmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

I 

2 

4 

1 

1 

1 

0 

0 " 

2 

1 

0 

1 :,r 
0 • 

0 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mtii 

1 mth 

1 mthv 

1 mtlv^ 

1 SSff 
1 mth 

1 day 

Inrttr^' 

2wks. ' 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATON) 

FoUow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 
gJ^is^^ 

• • ^ ^ r -
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5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE CORPS REPRESFNTATTV 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHING AND APPROVED BY THE 
PROJECT MANAGER-

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TEME, 
DESCRBPTION, AND AUTHORIZEVG PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 



RAPID RESPONSE DAILY WORK ORDER 
for Satiirday 1/9/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 155 

DATE: January 8, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Jack Gray 

Kestrel Hawk LandfiU 

Service 

Providmg Security Services 

Special Waste Transporter 

Disposal FaciUty 

GOVERNMENT AGENCBES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S)^ WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Contmue coordinating aU she acti'vities. >;jiji^i-. 

Continue having a meeting to discuss the latest sampUng mformation and project diirection.: 

Contmue to update the she sampUng map and the waste management map keep it current. 

Call Neil to have tmcks on Saturday. 

Continue air monitoring. Due to cold weather ah- monitoring equipment does not work 
corectly. 

Complete the daUy work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. \ 

•' • - '7: V ^ ^ v a t f ^ ^ ^ H ^ ^ y v : ; •••' r ^ 
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1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Load pUes 112,113 and mix with asphalt pieces. 

Manifest Tmcks. 
Scrape asphalt, break pieces mto 3'x3' pieces and stockpile separate. 

Load box tmck with not needed materials from decon trailer 

Rock has not been delivered. 

Demob equipment- Storage trailer. Mini Decon Date I-l 1-98/ 

Check all rental equipment that has been taken off rent. 

Clean interior of decon trailer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of-woricers) ('Woricers ofî site) ...i.^. 

SUPERVISORS 

PROJ. ACCT. 

ENGEVEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

T W • - ^ • ^ ^ - • ' " ^ * 

• ' . A V - ' • - • • • < . 

. . • ; ' • • " U ; . ' 

JJ 

BF/GD/JC ; 

CB/WS-:;,€* ,:• 

?ye4'i 

•VK 

• • ' * - , 

-;'*« 

<j.r^- 'J , y 

" m^ i i< , ' ' i 1 ^ 
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2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR GN OFFICE ASSIST. 

3 EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANHY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

2 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

3 

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

Imth 

Imth 

Imth 

1 mth 

Imth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 -

2 

3 

1 

1 

1 

0 

0 

2 

1 

0 

0 ^ 

0 ;. 

0 * - : 

0 : . ; • ' ' ' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day -̂ ^ 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOGAHON) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 

^^3*1' 

5^V'" 1 ^ ^ S . v 
'.\f-
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5. ADDITIONAL COMMENTS/REMARKS 

No excavation wUl be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION; I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATTVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE SENTATIVE 

7 . 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, ^ 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATTVE CONTRACTOR'S REPRESEIVTATIVE 



.^=*)?«S»'•'^^•>^•^'"^• 

RAPH) RESPONSE DAILY WORK ORDER 
for Sunday 1/10/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Dlinois 

REPORT NO: 156 

DATE: January 9, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

Service 

Providing Security Services 

GOVERNMENT AGENCIES ON-SCENE 

i 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

'.:,,,L 
-?#ij^jS«^;'-
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1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

2. NUMBER OF PERSONNEL AU IHORIZED TO PERFORM WORK ON-SITE AND ^ ' 
OFF-SITE. (Imtials of woricers) ('Woricers off̂ she) '^ - "''""^ '̂ ^#iC;. I f 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

PROI MGR 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS . 

OPERATORS 

SECURITY GUARD 

" , : * - ; • • • ; « « ; . - . ' . , - • . • • ; 

• . . . . - ' ' .«:"* 

• 

LBAVS,:;,,^:-. :;••[, 
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2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

T&D COORDINTR OFFICE ASSIST. 

3 EQUIPMENT AND EXPENDABLE MATERLALS AUTHOR TZE.D 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

2 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 ' 

I 

1 

3 
-

1 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

1 mtii 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 traUer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 " 

2 

1 

1 

1 

0 

0 

2 

1 

0", 

0 

0 

0 ; > 

0 ;. 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth . 

1 mth 

1 mth "' ':̂ ^ 

1 day ,4fcji 

1 mth '-am^ 

2.v/ks.'-''f:^ 

Iwk .-,.,#.' 

' -'-m-

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

None at this time. 

5. ADDITIONAL COMMENTS/REMARKS 

None at this time. 

•.T * ^ ^ V V * ^ ^ ' ' 
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5. ADDITIONAL COMMENTS/REMARKS 

None at this tune. 

6. CERTIFICATTON: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

NTATIVE 

7. I ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHING AND APPROVED BY THE 
PROJECT MANAGER. 

tjONTRACfPpf̂ '̂S PtipRESENTJ^ltVE 

8. WORK ORDER AMENDMENTS AND MODBFICATIONS (EVCLUDE 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

! - • # - , • ; 
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RAPID RESPONSE DAILY WORK ORDER 
for Monday 1/11/98 

PREMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SHE 
North Chicago, Dlinois 

REPORT NO: 157 

DATE: January 10, 1998 
CONTRACT NO.; DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 
Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTEMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map keep it curtent. 

Call Neil to have tmcks on Monday. 

Continue air monitoring. 

Complete the daUy work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 

Load piles 109,112 and mix with asphah pieces. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Manifest Tmcks. 
Scrape asphalt, break pieces into 3'x3' pieces and stockpile separate. 

Load box tmck whh not needed materials from decon trailer. 

Scrape ground area of piles whh excavator and load out. Area where piles 109 and 112 was 
clean before we placed visqueen and placed soils from road area. 

Purchase 6-10 loads of rock C-6 to repair gate area and along fence. 

Demob equipment- Storage trailer, Mini Decon Date 1-11-98/ 

Electrician to disconnect electrical on decon trailer. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

-

PC 

JJ 

BF/GD/JC 

LBAVS 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-she) 

T&D COORDINTR GN OFFICE ASSIST. VW 

3 EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

3 

1 

2 

1 

1 

1 

1 

17 

11 

1 

1 

1 

1 

600' 

1 mth 

1 mth 

1 mth 

I mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

-* 
J 

! 

1 

1 

0 

0 

2 

1 

0 

0 

0 

0 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

1 day 

1 mth 

2 wks. 

Iwk 

4. TEST AND/OR EVSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activhies. 

5. ADDITIONAL COMMENTS/REMARKS 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation wiU be done around the gas Une that mns through the site. We are to excavate 
up to 2' of this high pressure Une. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours wiU be 0630 to 1700 hours. 

6. CERTIFICATION; I CERTEFY THAT THE ABO'V^ WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SHE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CHED 
CONTRACT. 

ON-SHE C0RPS4tePREiSENTATIVE 

7. I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TBME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SHE CORPS REPRESENTATIVE CONTRACTOR'S REPRESENTATIVE 

^.^-. 



RAPID RESPONSE DAILY WORK ORDER 
for Tuesday 1/12/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 158 

DATE: 
tl 

January 4 ^ 1998 

CONTRACT NO.: DACW45-94-0005 
DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map keep it current. 

Call Neil to have tmcks on Tuesday. 

Continue air monitoring. Due to cold weather we have not been able to get any readings. 
Freezing weather. 

Complete the daily work orders and QC reports. 

Start equipment and let run for 30 minutes. Due to cold weather. 

^ • i S ^ , 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Load piles 112,114 and mix with asphah pieces. 

Manifest Trucks. 

Load out remaining debris. 

Load box tmck with not needed materials from office trailer. 

Scrape ground area of piles with excavator and load out. 

Purchase 6-10 loads of rock C-6 to repair gate area and along fence. 

Demob equipment- Storage trailer. Mini Decon Date 1-12-98. 

Unload orange fence and put in dumpster. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPER'VTSORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H&S OFFICER 

TECHNICIANS 

OPERATORS 

SECXJRITY GUARD 

TW 

•^^/^S ^ ^ 

JJ 

BF/GD/JC 

LBAVS 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR GN OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANHY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PED 

LEL/O2 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

1 

4 

17 

11 

3 

1 

600' 

Imtil 

Imth 

1 mth 

1 mth 

1 mth 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imtil 

Imth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

3 

1 

1 

1 

0 

0 

2 

1 

0 

0 

0 

0 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mtii 

Imth 

Imtil 

1 day 

1 mtii 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that runs through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days tiie hours will be 0630 to 1700 hours. 

6. CERTTFICATTON: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE BV THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

REPRESENTATTVE 

7.1 ACKNOWLEDGE RECEIPT OF TfflS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE BV WRHEVG AND APPROVED BY THE 
PROJECT MANAGER. 

REPRESENTATIVE 

8. WORK ORDER AMENDMENTS AND MODIHCATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE 
REPRESENTATTVE 

CONTRACTOR'S 

•''?m^^ 



RAPID RESPONSE DAILY WORK ORDER 
for Wednesday 1/13/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 159 

DATE: January 12,1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling infomiation and project direction. 

Continue to update the site sampling map and the waste management map keep it current. 

Call Neil to have tmcks on Wednesday. 

Continue air monitoring. Due to cold weather we have not been able to get any readings. 
Freezing weather. 

Complete the daily work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Load piles 114,115 and mix with asphalt pieces. 

Manifest Tmcks. 

Load out remaining debris. 

Load box tmck with not needed materials from office frailer. 

Scrape ground area of piles with excavator and load out. 

Purchase 6 loads of rock C-6 to repair gate area and along fence. 

Demob equipment- Storage trailer. Excavator Date 1-13-98. 

Unload orange fence and put in dumpster. 

Remove orange fence along fence on Martin Luther King Blvd. 

Rocks-Ann tmcking will deliver 300yds. Of backfill along fence and railroad track. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

JJ 

BF/GD/JC 

LB/WS 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR GN OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

0 

1 

3 

1 

2 

1 

0 

0 

0 

9 

2 

1 

1 

0 

0 

0 

600' 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port a Johns 

Dumpster 

H/C coolers 

Photocopier 

Water Tmck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

1 

2 

3 

1 

1 

1 

0 

0 

2 

2 

0 

0 

0 

0 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that mns tlirough the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T & D days the hours will be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

REPRESENTATIVE 

7. 1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

REPRESENTATIVE 
CONTI 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE 
REPRESENTATIVE 

CONTRACTOR'S 



RAPID RESPONSE DAILY WORK ORDER 
for Thursday 1/14/98 

PRIMARY CONTRACTOR'S NAME: 
OHM Remediation Services Corp. 

VACANT LOT SITE 
North Chicago, Illinois 

REPORT NO: 160 

DATE: January 13, 1998 
CONTRACT NO.: DACW45-94-0005 

DELIVERY ORDER NO.: 55 

Subcontractor 

Metro Security 

EMT Labs 

Jack Gray 

Kestrel Hawk Landfill 

Service 

Providing Security Services 

Analytical Services 

Special Waste Transporter 

Disposal Facility 

GOVERNMENT AGENCIES ON-SCENE 

USEPA 

USACE, Rapid Response 

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Continue with site security. 

Continue coordinating all site activities. 

Continue having a meeting to discuss the latest sampling information and project direction. 

Continue to update the site sampling map and the waste management map keep it current. 

Call Neil to have tmcks on Thursday. 

Continue air monitoring. Due to cold weather we have not been able to get any readings. 
Freezing weather. 

Complete the daily work orders and QC reports. 

Start equipment and let mn for 30 minutes. Due to cold weather. 



1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH 
AN ESTIMATE OF PERCENTAGE TO BE COMPLETED. 

Load piles 115 and mix with asphalt pieces. 

Manifest Tmcks. 

Load out remaining debris. 

Load box tmck with not needed materials from office trailer. 

Scrape ground area of piles with excavator and load out. 

Grade entrance way with mbber tire loader that is located on Martin Luther King Blvd. 

Demob copy machine,2port-o-jon 

Spread dirt along concrete wall underneath bill board sign. 

Remove orange fence along fence on Martin Luther King Blvd. 

Load box tmck with office supplies, desk, chairs, filing cabinets and files. 

Deliver box track to Romeoville shop. 

Scrape area around office trailer for Monday. Trailer will be demobed on Monday. 

Throw all trash in dumpster. 

Call lab to pick up samples. 

2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

SUPERVISORS 

PROJ. ACCT. 

ENGINEERS 

GEOLOGISTS 

EMT 

LABORERS 

TRUCK DRIVERS 

TL 

JG 

CT 

PROJ. MGR. 

FOREMAN 

CHEMIST 

H & S OFFICER 

TECHNICIANS 

OPERATORS 

SECURITY GUARD 

TW 

JJ 

BF/GD/JC 

LB/WS 



2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND 
OFF-SITE. (Initials of workers) ('Workers off-site) 

T&D COORDINTR GN OFFICE ASSIST. VW 

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM (OHM) QUANITY DURATION ITEM (RENT'L) QUANITY DURATION 

Decon trailer 

Computers 

Printers 

Fax Machine 

First Aid St. 

Eye Wash 

PID 

LEL/O2 

Miniram 

Radios 

Radio 
charg'r 

6pk charg'r 

320excavator 

2K, Polytank 

Pumps 

Flow meter 

Fire Hose 

0 

1 

3 

1 

2 

1 

0 

0 

0 

9 

2 

1 

1 

0 

0 

0 

600' 

Imth 

1 mth 

1 mth 

Imth 

1 mth 

Imth 

1 mth 

1 mth 

Imth 

Imth 

1 mth 

1 mth 

1 mth 

Imth 

1 mth 

1 mth 

1 mth 

12x60 trailer 

C-landCont. 

Trailer steps 

Port aJohns 

Dumpster 

H/C coolers 

Photocopier 

Water Truck 

GMC Jimmie 

Frt end Loadr 

Computer 

Excavator 

Fork Lift 

Press. Washer 

Terex 

D-6 Dozer 

1 

0 

2 

3 

1 

1 

1 

0 

0 

2 

2 

0 

0 

0 

0 

0 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 mth 

1 day 

1 mth 

2 wks. 

Iwk. 

4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND LOCATION) 

Follow up inspection of the excavation, and loading activities. 

5. ADDITIONAL COMMENTS/REMARKS 



5. ADDITIONAL COMMENTS/REMARKS 

No excavation will be done around the gas line that mns through the site. We are to excavate 
up to 2' of this high pressure line. 

Working hours to be 0600 hours to 1630 hours. 

Non T&D days the hours will be 0630 to 1700 hours. 

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY 
THE ON-SITE CORPS REPRESENTATIVE IN THE PERFORMANCE OF THE ABOVE CITED 
CONTRACT. 

ON-SITE COR 
REPRESENTATIVE 

7 .1 ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSTAND THAT ANY 
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY THE 
PROJECT MANAGER. 

REPRESENTATIVE 
CONTRA 

8. WORK ORDER AMENDMENTS AND MODIFICATIONS (INCLUDE TIME, 
DESCRIPTION, AND AUTHORIZING PERSON): 

ON-SITE CORPS REPRESENTATIVE 
REPRESENTATIVE 

CONTRACTOR'S 




